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MONTHLY RECORD REFORT
AUGUST, 1959

SUMMARY

RESEARCH AND ENGINEFRING OPERATION

No hot spots were found during examination of five charges of "bumper" fuel
elements irradiated in the KW Reactor under PT 183-A.

A hazerds review was completed and revisions to the present administrative power
level limits proposed.

Charging of monitor columns as a part of the Quality Certification Program was
initiated this month. The current program will result in evaluation of gross
lot quality of natural urenium I and E fuel elements over a one yeer period.

Process Standard C-010 which replaces the Top of Amnnulus limit with an opera-
tionel severity index 1limit hes been issued for all but the K Reactors.

A tegt charged into KER Loop No. 1 will compare the behavior of twenty-mil and
thirty-mil Zircaloy-2 Jacketed rods. A Pu-Al cluster element was also cherged
to provide data for the FRTR fuel development progream.

MANUFACTURING OFPERATION

Record reactor input production (4.5 per cent above the Februery, 1959 maximum)
was 13.5 per cent sbove forecest; 13.1 per cent gbove at the six old reactors
and 1k.1 per cent above at the K Reactors. Forecast was exceeded due to high
time operated efficiency and improved production efficlency resulting from less
non-equilibriun losses.

The meximum esteblished power level (combined total for ell reactors) was in-
creased 135 megawatts.

Overall time operated efficiency was 84.5 per cent (79 per cent forecest); 83.5
per cent at the six old reactors and 87.6 at the K's. Forecast was exceeded
due to improved rupture and sersm experience and less ocutage time for tube re-
placement. The number of screms (6) during August was the lowest ever experi-
enced during eight-reactor operation.

Four ruptures, three I and E regular metal and one solid E, were removed from
the reactors. The I and E ruptures were at F, H and KE; the E metal at H. This
represents the best rupture experience since October, 1956.

Significant items of eguipment experience were:

1. Fifty-four process tubes were installed; 17 at D, 17 at H, 9 at IR, 7 at
B, and 4 at KE.

2. B8ix process tube water leaks were corrected; 3 at IR, 2 &t H and one a8+t D.

masn) ECLASSIFIED
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3. The No. 1 prototype pumping set at 190-XKE was dismantled for inspection. ‘The
impeller of the secondary pumping unit showed cavitation in excess of that
prermitted by the speclficestions.
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4. Duel aree tripout of B end  Reector process pumps wes completed without in-
cident.

5. The final tiein of the two 1k inch steel raw water export lines supplying
105-B and C was completed.

FACILITIES ENGINEERING OPFRATION

The downcomer model test program at Wasbington State University has been reacti-
vated following the receipt of appropriste securlty clearances.

Inspection of the prototype modified high lift process pump in 190-KE indicated
unexpected minor cavitation damage after three month's operation. Steps are
being taken to determine the corrections which are required. No significant
problem is expected in comhection with this condition.

Design activities in support of the reactor confinement project are continuing,
with detail design nesr completion. The various study and test programs sre con-
tinuing and are near completion. ’

Final approval was received on the scope material for the KFR loop conversion
-~ project. Detall deslign hae been started and ilnitial procurement specifications
issued for some equipment.

A review of the scope of the X Backup system hes been made, Several alterations
to the modifications initially proposed for ineclusion in this project will be
required.

Bids were received for the K Ares cap remover. The low bid was approximately
twice the availeble funds.

Development was completed on modifications to the standard charging machine for
self supported fuel elements.

Phase I of the development contract with A. O. Smith Company covering feasibility
study of on-reactor flash and pressure welding of NFR pressure tubes was comple-
ted and reported by the contractor.

Several crews have been instructed in use of englneered methods for some elements
of the charge-discharge work. Through use of the new methods, significant re-
Juztions in required time for charge-discharge have been achieved by C Processing
Oparation in recent ocutages.

Tae IFD program investigating the reasons for 4500 HP drive motor failures is

zontinuing. The scope for repair and modification to the 100-F outfell system

has Leen lssued., River temperature contrcl by regulating of Grand Coulee dis-

tharge was started August 7, and is continuing. The second model of the aluminum
~ oxide sulfuric acid feeder for 183-B has been completed and installed.

Jmm  (ECLASSIFIED
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The reactor process tubes procured from Reynolds Aluminum Compeny have been an-
alyzed spectrochemically and found to be quite satisfactory. Six of these tubes
have been installed in the F Reactor with no difficulties experienced.

Inspection of the CG-558 PW-14l9 impeller in the first stage of process pump No.
6 in 190-IR shows no sign of cavitationel attack after 3500 hours of operation.

CGI-T91l - Reactor Confinement bid package information for filter building con-
struction was forwarded to the AEC on September 1.

RETATIONS PRACTICES OPERATION

Experienced BS/MS recruitment continued active while PhD recruitment decreased
to the normal seascnal level. Exempt transfers and terminetions within IFD are
ag follows: two exempt trensfers intc the Depeartment from other HAPQ compon-
ents; there were no transfers out of the Department; three non-exempt emplcyees
were upgraded to exempt status; and one employee resigned to accept outside em-
ployment and two summer empioyees terminated.

Renovation of office space in 1713-B Bullding for a new 1C0-B duplicating facility
was completed during August. This new facility 1s tentatively planned to e in
operation September 14, 1959.

Mass commnicetion ectivitlies included the publicatlon of six Management News Bul-
letins, one Round Table Guide, two IFD Employee Headliners, six priority messages,
four IFD OFG's and six HAPO QFG's were issued during the month.

Salary Administration activities for the month were primerily of a routine nature.
Non-routine items included providing consulting service to the recently estzb-~
lished Manufacturing Section relative to the establishment of administrative posi-
tions. In addition, the Position Relationship Deta sheet for the Department was
issued.

During August, IPD paid a total of $270 in suggestion awards to 15 suggesters and
one supplemental award. The highest award was $80.

There were no dissbling injuries reported in IFD during the month. On August 21,
1959, IPFD qualified for the Safety Council Award and gift selection lists wers
distributed to all eligible employess. No securlity viclations were reported dur-
ing August. The experimental loop testing operation in 189-D Puilding was con-
ducted on August 15, 1959 and safety aspects were carefully analyzed by cpsrating
personnel, outside consultation and IFD's Health and Safety personnel. Additlonal
sprinkler coverage in 1T1T7-K Bullding has been agreed upon and specifications

have been approved. Standardization of acid handling in all Power QOperstions Las
been epproved and adopted.

FINANCIAL OPERATION

Two meetings were held in August, 1959 with representatives of HAFQ Fira=ncial
Operations to discuss formal procedures for transfer of costs between J.A, Ionesz
Congtruction and General Electric; as a result of the transfer of certain 27~

counting responsibilities from Construction Engineering and Utilities Operstion

to J.A. Jones, effective OQctcber lnﬁuss‘F|En




LASSIFIED
0@3 |

New Production Reactor Section personnel were assisted in the preparetion of pre-
liminery cost estimetes for 100-N Operation snd Meintenence for use in a documental
report for Federal Power Commisaion.

HW-61789

A procedure was established for the accumuiation of mejor repalr costs on 4500 HP
motors. '

IFD'e report on Representative Economy Measures was issued on schedule.

A report wes issued of the sudit of the records supporting the determination of
the Safety Couneil Awerd achieved on August 21, 1959.

NER PROJECT OPERATION

Construction work at the 100-N site has consisted of instellation and testing of
1400 feet of the six-inch steel water line to be used for the TC fire line. Con-
tracts have been awarded for the 13.8 kv line from 151-D to the N Area site.
Grading work has been started on the access roadway, by L. W. Vall Company.

Harvey Aluminum Company appesrs to have successfully extruded zireconium tubing
in bl foot lengths. Final inspection of these extrusions has not been mede. This
cperaticn 1s one of the critical phases of zirconium process tube fabrication.

Charts of three possible orgenizations for operation of 100-N Reactor have been
developed for operationel planning. These charts Incorporate the organizationsl
structure, describing functionsl responsibilities for each position.

Kaiser Engineers are preparing a new Project Estimate which will be availlable
September 8. Current indications are that the estimate may be in excess of the
$145,000,000 as authorized by Congress.

A total of seven simulated process tube rupture tests have now been run. Results
indicate the main potential problem is whether stack lifting in an sectuasl in«pile
tube rupture will be sufficiently severe to induce rupture of other tubes. Addi-
tional testing will be required to determine this.

The Architect-Engineer has been given sufficient direction to permit proceeding
with scope and detail design. Problems of establishing adequacy of scope with
minimim deley to the over-all progrem were discussed with the Architect-Engineer
and the Atomic Energy Commission. Bid proposals for the maln heat exchangers
were reviewed and commented upon.

Reactor plant design work during the month kept pace with the over-all schedule.
Scope design has fallen no farther behind schedule. However, development and
test support continues to slip.

On heat dissipation system desigm, =& revised scope schedule has been received
which indicates work is not now behind schedule but the rate of progress celled
fcr cver the next few months is substantial so that extracrdinary meesures will
have to be taken to prevent falling behind the revised schedule.

~ DECLASSIFIED
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IRRADIATTION PROCESSING DEPARTMENT
MONTHLY REPORT OF INVENTIONS OR DISCOVERIES

AUGUST, 1959

A1l persons engaged in work that might reasonsbly be expected to result in inven-
tions or discoveries adviae that, to the best of their knowledge and belief, no
inventions or dlscoveries were made in the course of thelr work Guring the periocd
covered by this report except as listed below. Such persons further advise that,
for the period therein covered by this report, notebooks, records, if any, kept

in the course of their work have been examined for possible inventions or discov-
eries.

Neme Title

NONE NONE

Rl

Acting Genersl Manager
TRRADIATION PROCESSING DEPARTMENT

DECLASSIHED
.«
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AUGUST 1959

VISITORS AND BUSINESS TRIPS

M. E, Bergstresser of E. I. du Pont de Nemours & Co., Inec., Aiken, S.C.,
visited HAPO om 8/11-12/59 to discuss fuel fabrication and other technical
problens. ‘

M. 8. Brimm, P. A. Towler, R. C. Holmes, H., J. Kamack and M. W. Hartnett of
E. I. du Pont de Nemours & Co., Inc., Aiken, S.C., visited HAPO or 8/12/59
to discuss the KER Locps.

R. A. Willismson and R. Love of Holmes & Naver Co., Los Angeles, Calif.,
visited HAPO 8/11-13/59 for discussions regarding potentisl earthquake hazards.

Dr. F. Neumann of the Univerlitybr Wa.ahihg‘bon, Sea.ttle,. Wn., visited HAPO on
8/14/59 to examine seismoscope settings.

J. M, Smith of General Electric, APED, San Jose, Calif., visited HAPO on
8/18/59 to aiscuss radiation protection.

B. Grable of Westinghouse Mectﬂc Corp., MIR-WAFD Site Operation, Idaho Falls,
Idaho, visited HAPO on 8/18-21/59 to discuss loop operatioms.

J. Bara of Atomics International, Canoga Park, Calif., visited HAPO on 8/21/59
to discuss in-pile experiments.

Lt. Comdr. R. W. Bass and Lieutenants J, S. Pearson, R. T. Herknor, T. J.
Walters, J. H., Webber, R. B. Hayman, W. E. Campbell, R. Gardner and V. W.
Ponciera, U. S. Navy, Washington, D.C., visited HAPO on 8/25/59 to discuss
loop operations.

F. E. Dearing visited the MTR Site Operation, Idahc Falls, Idaho, to discuss
operation of the KAPL-120 Loop, 8/2-4/53.

J. E. Hanson visited Westinghouse Electric Corp., Bettls Flant, Pittsburgh,
Pa., for KAPL 120-8 Test discussions and to attend the National Heat Transfer
Conference, University of Connecticut, Storrs, Comn., 8/5-1L4/59.

C. G. Lewis and R. E. Baars visited General Atomic, Division of General
Dynemics, San Diego, Calif., to discuss operation of the DR Gas Cooled Loop,
8/12-15/59.

W. R. Conley visited Consulting Engineers, Baltimore, Md., to discuss NFR
problems, 8/11-14/59.

C. H. Greager visited General Electric, AFPED, San Jose, Calif., for a meeting
with the GE Reactor Safeguards Council, 8/20-21/59. ‘

0. H. Greager attended the GE Reactor Safeguards Council Meeting at Chicago,

e DRCLASSFED
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ORGANTZATTION AND PERSONNEL

~

Permanent *Rotational

. . P . . M. - u m'

Management & Administration 5 5 - -
Process & Reactor Development 4y kg 11 7
Process Technology ' 36 35 L 5
Operational Physics : 19 29 6 6
Testing 9 2
A

* Includes Summer Personnel (August - 5)

Process & Reactor Devel t: Barbara W. Collins, Secretary, transferred
Trom Facilities Engine , IFD, 8/3/59. J. A. Roberson, Senior Engineer,
Summer Program addition, resigned, 8/25/59. D. W. Peacock, Engineering
Assistant, Summer Program addition, resigned, 8/28/59.

Process Technology: R. H. Gay, Engineer II, resigned, 8/6/59.

Operational Physics: D. H. Anderson, Rotatiopal Technical Graduate, Summer
Program addition, resigned, 8/21/59.

Testing: N. O. Strand, Engineer I, tramsferred to NPR Project, IFD, 8/1/59.
“J. R. Bolliger, Engineer ITI, transferred from Rotational Training Program,
8/1/59. F. H. Genoe and J. C. Mocre, Engineering Assistants, transferred to
HLO, 8/31/59. :

DECLASSIFIED
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PROCESS AND REACTOR DEVELOFMENT SUBSECTION

Present Reactor Tech.nolog

gu_ahtz Certification Program - Irradiation Testing

Charging of one monitor column per fuel element lot was initiated this month.
Monitor charges consist of lot sample containing fuel elements which have been
weighed, measured and classified by production quality tests. This test program
for the evaluatlon of gross lot quality is scheduled to extend for a one year
period using natural uranium I & E elements.

Advanced Reactor Fueis

Nuclear Metals Contract

Work at NMI continues in the area of closure development. Samples of Uranium
rod clusters by induction melting have been shipped for laboratory evaluation at
HAPO. In this method of closure a Zircalloy cap is welded and is then bonded
to the Uranium by induction melting.

Nuclear Metals has been requested to make scme additional KER size tubular
extruslions to support irradiation testing of end closure designs. Some preliminary
and forming operations will be carried cut at NMJ.

KER Irradiation Tests

Six enriched Zlrcalloy-2 jacketed seven-rod cluster elements were charged into
KER Loop 1 on August 24, to compare the behavior of twenty-mil and thirty-mil
Jjacketed rods. ‘A Pu-~Al c¢luster element was alsc charged in the same loop to
provide Ilnfeormation for the PRTR fuel develcopment program.

IEM Fuel Design Program

Initial calculations using IEM program designed for fuel element analysis led
to results which were obviously incorrect. The source of the disagreement
between these results and previous analysis was determined to lie in the calcula-
tion of the rescmance emcape probability. Corrections have been made and use
of the program for fuel design analysis was resumed.

Reactor msics

Present Reactor Technolog

E-N Loads

Charging of the production test is presently held up due to lack of mint slugs.
Solid mint should bhe avallable on September 1 to charge the fringe blanket

S AN ‘leCI.ASSlHED .
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Physics calculations were made to estimate the increase in production as a
result of the use of enriched mint material. Results of the calculations
appear in the table below: The resulis do not include further increases which
could be obtained with a mint blanket as well.,

(

W 2 ong

Percentage 'ﬂi&"‘” ] : Agm 'Pu a.nd 'i':; ("Pu-Equi_l over Natural Mint
. MWD

Natural 7.5 ' . ¢

10 - . 0,809

20 _ - 50,61%

30 ' . ’"_760377%'

4o 1% 0,81%

50 2 5A3.85%

The increase reflects - piimardily., the more éfficiént use of thermal neutrons in
146 when the blacker mint slugs are used.

Ceramic Ball Tests

Initial tests in the 305 pile of the ceramic ball material ylelds inconclusive
resulis primarily due to the low percentages of polsen constituents. The tests
did show that Euz03 will increase the control strength of a ball column over
‘that obtained with the boronesteel balls. Higher Euz03 and Gd-Sm have been
ordered to provide quantitative resulis.

Speed of Reactor 'Studles

The survey studies of speed of contiol problems has proceeded to the point.
where the program is now on the attalog computer. The present studies are for
I%E Geometry in all reactor lattices. Actual calculations are now underway.

Slowing-down Density in a Lattice

A question of the validity of assuming a constant slowing-dowm density arose
during investigations of methods of caleculating resdnance escape probability.
The periodic lattice was treated as a infinite array of aligmnment , spaced
"a" cm apart, and the age equation was solved. For values of "a" between

10 cm and 38 cm, the slowing-down density was a constant over the lattice to
within ten percent.

Advanced Reactor Physics

Special Measurements

Preliminary results for concentric-tube buckle values were reported last month.
These results have now been corrected and the final results appear below. The
important under-moderated lattice cases have not yet been reached. Tube
dimensions are; Outer -~ 2 1/2" x 2%, Imner - 1.66" x 1.1v.

DECLASSIFIED
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TABLE I
PRODUCTION TESTS - FUEL DEVELOPMENT

August, 1959
Test No. e Metal Tubes Reactor Goel Exposure Current Exposure Remarks
IP-56-A  Low Hydrogen 104  D,DR,F,C Variable Semi-production scale
Dingot U testing of low hydrogen
Elements dingot uranium fuel,
solid and I & E.
IP-8h-A Pro;]éc’tion 13 B 800 MWD/T Preliminary evaluation
900 MWD/T of self-supported fuel
- elements, Low exposure
columns discharged at
400 and 600 MWD/T.
IP-95-A  Lead Dip, 5 D Provides for preliminary
1.44s5" testing of I & E ele-
ments in D-Reactor and .
for long term corrosicn
monitoring:
IP-168-Ao 1.460" 0.D. 3 c Variable 800 Long term corrosion
natural IXE ' monltoring & refinement
of operating limits.
IP-171-A Solid M-388 & 5 B,DR,F  Variable 500 520 MWD/T Provide for evaluation
C~64-F of alternate alumimm
component vendors.
I&EM-368¢& 6 D,H Variable 800 Control columns are
C-64-F only ones carried special.

Rest are lot charged.

EHISSYT0
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Type Metal

Test No.

TP-178-A

IP-183-A

IP-190-A

IP-216-A

IP-220-A

SSV1030

1EL

IP-226-A

1.474" 0.D.
I&E Nat.

CIIN, Bumper
Type Projection
Elements.

Twenty Al.
Jacketed Doe
Elements

Normal Prod.
Nat. QII, XII
and KIII fuel
elements

e

OIIN cores
heat-treated

"in blank form

in chloride salt

Zr-2 Jacketed
1.6% enriched
T-rod cluster
elements

Tubes Reactor

TABLE I (CONT'D)

Goal Exposure Current Exp_osure

6 KE,KW

0 KW

1 KE

9 B,D,DR,F,
H,KW,KE

0 DR

2 KE

Variable 800

600 & 800
MWD/T

20 days at temp.

Normal Variable
Boal

800 MWD/T

5000

Loop 2-160CMWD/T

Remarks

Pr ovides for irradiation
testing of KIII elements,
wvater mixers and long term
tube corrosion monitoring.

Provides for prelimipary
teating of Bumper type
fuel elements in ribbed
tubes. Tesat goal currently
being examined.

Discharged July 26, 1959.

Provides for monitoring the
performance of a sample of
all Natural Uranium Lots to
esslst in development of a
Quality Index for Produc=-

(3H155¥7030

tion usé. Test is continuous.

Authorlzes comparison of '
the dimensional stability
of cores heat-treated in
chlaride salt in blank
form with normal production
rods heat-treated in
carbonate salt. Test
discharged at goal.

Charged in KER Loop 2 on
May 19, 1959 and KER Loop
1 on Aug. 2k, 1959. '

6QLT9~-MH
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Test No.

Type Metal

IP-231-A

IP-237-A

IP-243-A

IP-250-A

Depleted CIT
elements

1.6 Enr.
Zr-2 Jacketed
T-rod cluster
elements .

Fuel elements
clad in com-
ponents ex-~
truded from
cast blanka

Four Nat. U
tube-and-tube
elements

IP-259-A CIIN

Tubes Reactor

TABLE I (CONT'D)

Goal Exposure Current Exposure

8

C

KE ,KW

Nov., 1959 9 months
2000, 3000 1900, 2500
Variable

OIIE goal

2000 200
Variable 100 MWD/T
CIIN goal

Remarks

Authorizes high exposure
irradiation of eight col-
umns of depleted uranium
to messure effectiveness
of process changes made

after IP=132-AC failures,

Charged April 24, 1959 in
KW and May 9, 1959 in KE
to obtain exposure before
failure testing in the ETR.

Authorizes changing of six
monitor columns and five
tons per querter of OIIE
fuel clad in components
impacted from cast rather
than wrought blanks for
rupture comparison with
the normal production
OIIE. Two columns dis-
charged at goal.

Discharged July 30, 1959,
with failure.

Authorizes temperature
distribution measurement
in badly corroded C
process tubes.

L —
=
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lattice B2 Wet . BfDmy
% 9/16m | -123 + 55
~ 12 3/8w -72 +104
10 3/8» o + 76 (prelim)}

The _butkling values for the 14 §/16" lattice space in the Dry case was
inadvertently reporteé as 457 last month, the value should be corrected to
read +57. -

Am}mcal‘ Studies

Initial calculations have been carried out in the analeg study of the NPR primary
loop. Frequency responsa curves in these cases have been attained for
simusoidal disturbances of control rods and inlet temperatures. Work contimes
on the computer model for the heat exchanger. ,

The equations required to compute the power decay in the NPR following a scram

have been formulated. This work will be done on the analog computer. Initial
attempts will be over-simplified until the heat exchanger can be incorporated.

Reactor E_:n_gineer:l_._xg !

E':d.sting Reactor Technolom ‘

ija.t Transfer and Hydraulics

Albrook Laboratory personnel at Washington State University have received security
clearances and can now proceed with downcomer model studies, Difficulty
continues to be encountered initatibmentation . of the DR far downcomer because of
precurement of  strain'gagss saitabls fidp ilhnstallatinncin the downcomer.

Reactor Hazards

A hazards review was completed and revisions to the present administrative power
level limits proposed. The result of the proposal is that the reactors will
operate on bulk outlet temperature limits with a‘suppleméental power limit

on each reactor type. The details are contained in HW-61580, "Hazards Review =
Power lLevel Limits in Hanford Reactors", by R. E. Trumble, 8-17-59, Secret.

Advanegd Reactolr.Techiaology

Fuel Geometry and Flow Protsction

A method has been developed to account for the effects of supporting hardware
on the flow distribution ameng the several flow chammels on concentrie tubular
fuel elements. Analytical results to date are in agreement with distribution
flow data.

Gra.ghite

Irradiation of NPR candidate samples in the GETR was interrupted because of
failure of a thermocouple bracket. The samples were discharged, dried, measured
-wedghed and reassembled. They will be recharged in the GETH during the outage

R SRR
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A report was written swmarizing the knowledge presently available regarding
hazards assoclated with NPR operation. The report presented criteria; a means
by which these criteria’will be met in the NPR for each of four general areas;
speed of control; total control; coolant system reliability, and confinement.
In each case the NPR design does meet the criteria.

NPR Hazards Review

Decontamination Studies

The nine gram sample was placed in an out of pile loop containing 300 C water,
and the water was circulated for four hours. The loop contained in sequence

from the Uranium corrosion coupon test sectlons, a two micron micro-metallic
filter,a pump and the heater section. Following the contamination the loop was
decontaminated using a solution of Hz0» - sodium carbonate - scdium bicarbonate
to dissolve the wranium dioxide. follewed by rinsing and the APACE process.
Activities observed before and after the decontamination process were as follows:

Coupon test section 90 mr/hr to & mr/hr
Filter 5 r/hr to 9 mr/hr
Pump 12 mr/hr to 2 mr/hr
Heater 10 mr/hr to 4 mr/hr

In addition decontamination factors and corrosion on individual test coupons of
carbon steel, stainless steel and Inconel are being evaluated.

Radiological Engineering
Radiation Control Experience

The following table summarizes the first 32 weeks 1959 radiation exposure
experience for the critical IPD classification:
BExtra-_  No. of Employees

Average polated over 3r Extra-

Total . No. of Dose lated
Classification Dose Bmployees Employee fﬁ%ﬁaggd pgxposure
Radiation Momitors 107305 mr 85 1262 mr 2050 mr 1
Processing Operators 260663 mr 255 1022 mr 1660 mr 0
Pipefitters 118983 mr 95 1252 mr 2033 mr 6
Millwrights 84643 mr 79 1034 mr 1679 mr 2

Investigation of the high film badge reading for a KER Radiation Monitor for the
period ending 7~-20-59, mentioned in the July report was completed. As a result
of the investigation it must be concluded that the exposure of 1 r as recorded
by the film represents the exposure received by the employee.

The following table summarizes the August Lapse of Radiation Control experienced
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LAPSE OF RADIATION CONTROL

Distribution by Reactor and Component

B C D DR F H KE KW IPD Totals

Processing 0 1 0 1 0 o 1 0

Maintenance 2 1 1 1 0 0 0 0
Supplemental Crews 0 0~ 0 o0 0 0 0 0

Research & Engineering 0 0 o 1. 0 ¢ 0 0

Facilities Engineering 0 0 0 0 0 0 0 0

Central Maintenance 0 0 0o 0 o 0o 0 0

Reactor Areas 0 0 0 0 0 0 0 0

Assigned Totals =2 T T 72 & 0T % 7
IPD General 0
HAPO 0

Vertical columns do not necessarily add up to the indicated totals, because in
some cases, & Lapse of Control may be charged to more than one component.

Effluent Water Data

Average Reactor Effluent Activity Output

August 1959* July 1959 August 1958
107-B 29,000 uc/sec. 33,000 uc/sec. 18,000 uc/sec.
107-C 26,000 47,000 v 17,000 »
107 -KW 39,000 48,000 n 34,000 n
107-KE 57,000 © 40,000 © 4,000 ®
107-D 21,000 ® 19,000 16,000 »
107-DR 13,000 * 19,000 9,000 ™
107-H 12,000 20,000 ® 19,000 ®
107-F 4,000 * 24,000 » 22,000 "

* Effective with August data, 0.0 ‘c/m will be keypunched on reactor effluent
analysis cards when no sampls is c¢btained because a reactor is shut dowm.
The change will result in more meaningful averages. Other parameters
being equal, the monthly average figures may be expected to be somewhat
lower than in the past.

Training
A 20-hour lecture course was presented to three new Radiation Monitor Trainees.

Instrumentation

Criticality Monitoring

The critaria for criticality monitoring in TPD facilities was issued.

B-10




HW-61789

DeGLASSIEEL S

Effluent Water Monitoring =~

The transistorized 128 chamnnel pulse height analyzer set up at F Reactor was
used during the month to evaluate its potential as a monitor for fuel element
failures. Two situations were studied which consummated in the discharge of
ruptured slugs.. (ne was at F Reactor. Samples of header water run on the analyzer
showed Tesults: which were conclusive that a ruptured slug exlsted scme 30 hours
before positive indicatinns were cbtained by present detection metheds. In the
other situation, at EE Reactor, the crltical period in the history of the suspect
header involved a weekend. Difficulty in obtaining and delivering samples to

F Reactor did nbt allow as complete analyses as were desirable. In this case
results did not positively indicate a rupture. The reactor was shut down for
reasons other than a ruptured slug. A check of rear face nozzles of tubes
supplying the suspect header revealed the presence of the rupture.

Reactor Eff luenf Water

Supplement A to Production Test Authorization IP-197-A has been approved and
preliminary work has begun. In this test chemicals will be added to the effluent
water for a single process tube and the bulld-up of radioisctopes will be studied.
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PROCESS TECHNOLOGY OFPERATION

~ REACTOR POWER IEVEL LIMITATIORS

The limits to all reactor pomr levels at the end of the report pericd except
at D Reactor were based on fuel elemant failure control at the goal exposure

currently in effect. At D Reactor the bulk cutlet temperature limit was the

most restricting limit.

WATER TREATMENT

Raw Water Couétions

During the month the suspended particles remaining in the filtered water are of
the type which deposit in the. reactor tubes. As a result turbildity is being
kept low. e

Plant Tests

A test has begun to determine the effects of alum addificn to filter effluent
flume as a film removing agent.

PROCESS STANDARDS

EW-46000 D, Process Stendards - Reactor
One revised Standard was issued during the month. This was:

Process Standard C-010 - "Prevention of Excessive Slug Rupture Rates"

The former method of preventing excessive slug rupture rates was s graduel ex-
ploration of higher tube power regions. This was accomplished by limiting
reactors to a small incremental power increase per week.

Studies have determined that tube outlet temperature also has a decided influ-
ence upon rupture rate. Thus, the combined effect of power and temperature
has been expressed as an Operational Severity Index to provide a more accurate
measurement of the effect of operating the resctor under more severe condi-
tions. The revised Standard places a limit on the smount the O0SI can be in-
creagsed in any seven day pericd.

With the issue of this revieed Standard, the TOA Corrosion Standard {A-022)
was rescinded and removed from the manual. TOA limits were established about
15 months ago to prevent excessive corrosion ruptures of I' & E slugs. Exper-
ience has shown that the same degree of rupture protection can be gained
through use of 0SI limits which are less restrictive om reactor production.

HW-46000 F and BW-46000 H, Process Standard - Reactor

Six revised Stendards were issued during the month for these two msnuals.
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Process Standard A-010 - "Process Piping"

Sectlons of the Standsrd were revised as follows:

1. Inspection requirements for front and rear face fittings were added. The
requirements are expected to assist in detection of abnormally leaking
Tittings and faulty pigtails before such conéd.tions can endanger the
reactor.

2. Definitiona‘ of pigtail and other fitting failures were added. Conditisns
under which operation is permitted when the rear pigtail fails on a tube
containing fissionable slugs were also added.

3. Operation with cavitation occurring in the front pigtail was clarified in
this revision.

k. The revision clarified the desired orientation of the primary and secondary
orifices, and a statement concerning a preferred tube orifice design was
included to reduce the problems associated with critical flow through these
fittings.

Process Standard A-O40 - "Process Water Trip Settings"

Since the change to an I & E slug loading, there has been considerable diffi-
culty in raising water pressure high enough prior to startup to reset the #1
Safety Circuit LP trip. The revision permits a new, lower pressure trip
setting. This reduction is believed to be the last of several trip pressure
changes that have been necessary as the number of I & E charges increased.

Process Standsrd B-010 - "Gas Composition, Pressure and Flow"

Information concerning allowable Helium-CC, ratios hag been deleted from the
Standard. These speclfications are a reactor control problem and have been
moved to Standard C-O0O. The Standard was revised to identify and 1limit gas
impurities {oxygen and nitrogen) that enter the reactor primarily from air
leskage. Action to be taken when limits are exceeded was alsoc included. Use
of Orsat snalyses during operation was limited to times when the more sensitive
Op Anelyzer is out of order.

The frequency of routine mass spectrographic analyses remains unchanged. How-
ever, the frequency of the special spectrographic analyses required vwhen Oo
concentration is above 0.05 per cent was lowered as long as the continuous Op
analyzer remeins operable.

Lower limits on maximm inlet dewpoint were added to the Standard. These are
based on & revaluation of the effect of moisture upon reactor components. The
lower limits will reduce the amount of water the gas stream could carry into
the reactor. Also, & precautionary paragraph was added regarding sudden gas
pressure increases that may be caused by water leaks.

Process Standard C-O40 - "Graphite Temperature I_.imita"

The revision consisted of transferring allowsble He-COp, ratios and a curve of
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graphite temperature limits from Standard B-010, as these reactor control
ﬁmcti_ons more appropriately belong in this Standard.

Process Standard C-110 - "Ball 3X System”

A specific value for the Ball 3X LP trip pressure setting was incorporated
in this revision. This trip is a part of the Ball 3X water pressure decay
protection system and was formerly specified by reference to the companion
#1 Safety Circuit trip. Because the #1 Safety Circult LP trip wes removed,
1t was necessary to change the method of specifying the Bsll :3X trip setting.
The revision also lncorporated provisions to ensure that Ball 3X water
pressure decay protection is automatically available at all times during
operation. : —

Process Standard F-020 - "Mske-Up of Tube Charges”

The Standard no longer contains charge make-up specifications for C and J
slugs. These slugs have economical and reactor control aspects that make
further use undesirable. The enriched slug specifications now pertain only
to enriched uranium (E) slugs.

HW-46000 X, Process Standards - Reactor’ |
Four revised Standards wewe lssued dur.t* the month. These were:

Process Standard B-010 - "Gas Camposition, Preasure and Flow"

Process Standard C-Ob0 - "Graphite Temperature Limits"

The revisions are identical to those issued for BW-46000 F, sbove.

Process Standard A-021 - "Tube Outlet Water Temperature Limit - TOA BOILING
mt“

TOA BOILING limits for natural (KIIN) and enriched (CIIE) slug charges contain-
ing a mixing slug were added to the Standsrd. The higher bolling limit allow-
ed when mixing slugs are used will permit an increase in tube power. Formerly,
immediate shutdown was required 1f a TOA BOTLIW limit was exceeded. It has
been determined that over-runs of 3°C can be safely tolersted if the temper-
atures are returned within limits in 30 minutes or less. Temperature over-
runs greater than 3°C require an immediate shutdown.

Process Standard A-030 - "Pressure, Flow During Reactor Shutdown”

Curves for determining water shut-off time for single drained tubes as s
function of reactor downtime were revised to cover the higher current and
anticipated tube powers. :

PROCESS CHANGE AUTHORIZATIONS

Seven Process Change Authorizations were issued during the month to permit
temporary deviation from Process Standards - Reactor, HW-L6000, and one was

issued to permit temporary deviation i‘rommm - Water Plant,
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PCA #9-89 - "Removal of Export Capability, F-Reactor”

It was necessary to remove the export header from service at F Reactor to permit
a six inch line to be tied into the 36 inch raw water export header for use in
& punp test facility. Because F Reactor does not normally export raw water,

the PCA permitted removal of the export header from service for a short time to
allow this work to be done. Requirements for lihe inspection and a time limita-
tion were specified. The work being done did not interfere with the import of
raw watexr to F Reactor.

PCA #9-90 ’- "KER loops 2, 3, and 4 - KE-Reactor”

The PCA extended the provisions of PCA #9-67. The expiring PCA specified test
pressure for hydrostatic tests, pressurizer relief valve settings and rupture
disc ratings for the new zirconium tubes installed in Iocops 2 and 3. The new
PCA also extended the test specifications to recently installed Loop L.

PCA #9-91 - "Thermal Shield Cooling, K Reactors"

The PCA authorized a.change in tlé range of thermesl shield temperature. This
range is defined by a high outlet temperature limit for shield cooling water,
and a lov temperature limit for the shield membranme. The range defined by these
limits controls the thermal gradient through the concrete pad. The medification
of limits authorized by the PCA will not significantly affect control of the
thermal gradient through the pad, but will allow adjustment of limits to com-
pensate for cooling water inlet temperature veriations of the cooling water.

PCA #9-92 - "Ball 3X LP and VLP Trip Settings, F Reactor’

When F Reactor changed from seven to eight process pumps, a change in riser
pressure LP and VLP trip. settings, consistent with the riser pressure increase,
was not made Although the existing trip settings were not optimum, they were
adequate. The PCA permitted continued operation with existing settings, but
required adjustment on the first minimum outage.

PCA #9-93 - "Rear Header Pressure Requirements - F Reactor'

Tube outlet temperature limits are based in part on rear crossheader pressure.
Two rear crossheaders at F were from two to four psi above the pressure used
in calculating the existing limits. New calculations were made to determine
the effect of the increased rear header pressures, and the requirements nec-
essary to operate above the Standard pressure. The PCA permitted operation
wlth rear header pressure up to five psi higher than Standard, provided a
specified increase in Panellit gauge minimum low trip pressure was observed.

PCA #5-94 - "By-Pass of Panellit Gauge on Tubes Containing Non-Fissionable
Material During & Solids Purge

C Reactor performs solids purges during operation. The drop in Panellit
pressure during 2 purge on tubes cherged with non-fissionable material may
be larger than the trip range of the gauge. Because the magnitude of the
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change is not predictable, the potential for an unnecessary scram is great.
The PCA permitted by-pass of Panellit gauges on tubes containing non-fission-
able material during a solids purge, provided the gauges were continuously
monitored and the reactor manually scrammed immediately upon indication of
flow loss to the tube.

FCA #9-95 - "OC-IF Empty Tube Analysis With the Rear Ball Valve Closed"

The PCA extended the provisions of PCA #9-75. The expiring PCA provided a
procedure for verifying that an OC-DF tube 1s empty when the rear bell valve
is closed. Monitoring requirements were specified to ensure reactor safety
during use of. this procedure.

PCA #9-96 - TOA Corrosion Limits - KE Reactor"

The TOA Corrosion limit was established to reduce the potential for sustaining
large numbers of corrosion induced ruptured slugs. Recent studies have in-
dicated that the limit can be made less restrictive. The PCA authorized a
conservative increase in the TOA Corrosion limit of 59°C on a maximum of 25
tubes at KE Reactor.

FROCESS ASSISTANCE

Auditing

One engineer audited conformance to Process Standards on all Processing Oper-
ation's shifts.

Graphics

Graphics services prepared 30 charts, grephs, and visusl aids for various IPD
and HIO components.

Feilure Type of
Date Tube No. Lot No. Type Metal Exposure Failure
8/1/59 3395 H KE-055-A 6" Soclid B 946 Split-Long
8/21/59 2453 F  CL-007-C 8" I & E Natural 886 Side-Other
8/21/59 3790 H KL-188-D .8" I & E Natural 727 Unknown
8/2k/59 238F KE SK-05T-D "™ 8" I & E Natural 817 Unknown
legend:

Split-Long - Failure caused by uranium cleavage along the axis of the core.

Side Qther - Failure probably caused by corrosion or water penetration of
the exterior can wall or other unknown mechanism.

Unknown - Failed slug could not be located. ‘
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PILE PHYSICS ASSISTANCE

Accompanying the excellent operating contipuity in August was high flattening
efficiency. Average equilibrium ECT's exceeded T6 per cent of all reactor
tubes for the first time since April. This flattening efficiency record was
achieved despite large uranium dlscharges st several reactors; initial use
of central splke enrichment to compensate for the low residual exposures and
increased use of splines for equilibrium flattening at D, KE and KW contri-
buted significantly. !

Suberitical monitoring installation wess initlated by project forces in August
at F and B Reactors; one channel was completed at B in time to be used
successfully during a startup near the end of the report period.

Preliminary plans were formulated for converting from the ishour reactivity
unit to the excess k system by the end of 1959. A reactivity unit of 10-2 k
will be used.

SUMMARY OF OPERATING DATA OF PHYSICS INTERESTS
FOR THE MONTH OF JULY, 1959

Pile . B C )] IR F H KE KW
ECT in August (1) k30 1640 1480 1535 140 1600 2485 2475
12 Mo. Avg. ECT 1435 1630 1455 1515 1435 1575 2405 2440
Equil. Scram
Time (2) 15-17 12-14% 18-20 28-32 16«24 25.30 18-2U4* 18-24
No. of Scrams amd 1/1 1/1  0o/o0 o/o o/o ©o/fo o/o ©jo
Recoveries (3) 1/c o/e o/c ofo 1/0 ofo ofo 2/0
No. of Non-Scram :
Outeges (4) 30 11 21 i1 2/0 3/0 2/0 2/0
T peems /2 7ok 1@ Y T/B ik /25 1/
From: /27 1T/2
To: 8/25 8/24 8/25 8/2h B/25 8/24  8/24  8/2k

¥ Equilidrium scram recoveriee are not attempted at the C and K
Reactors.

(1) Effective Central Tubes: 1this value 18 defined as the pile power divided
by the average of the ten most productive nonenrichment tubes in the pile.
These values represent the average during equilibrium operation.

{(2) This is defined as the maximm time available in minutes between scram
and the first indication of startup.

(3) The first pair of numbers show the number of brief outages from which
secondary cold startups would be made and the mumber of successful
startups. The second palr show the number of brief outages from which
hot startups would be made and the number of successful recoveries.

(4) The first nmumber shows the number of ordinary outages (including those
initiated by scrams followed by unsuccessful recovery attempts), and the
gecond shows the number of a tages to dlscharge temporary polson.
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B Reactor - W. R. Smit

Operating continuity during the report period was above average. There were
only two full length shutdowns; one was scheduled, .the other resulted from an
unexplained Panelllt trlp at equilibrium. Ome short ocutage was necessary for
minor repairs. '

The first installation of (G-707, Suberiticel Monitoring, was completed in one
channel and was used successfully during the startup of 8-27.

A slightly modified equilibrium rod pattern used in an attempt to reduce flux
peaking and lower the center graphite temperature was only partially successful:
the limited temperature reducticn was offset by a small radial flattening
efficlency decrease. Charging of four central spike enrichment columns for
initial experience resulted in some improvement in control flexibility and
flattening.

Serviceabllity of all seven graphite stringers after the startup on 8-27
gignificantly improved the quality of the instrumentation necessary for
efficient flux distribution control.

C_Reactor - R. L. Ferguson

Operational continuity was excellent; it was interrupted only by a scheduled
shutdown and a Panellit scram during the followlng startup.

Although one of the octant imputs to the No. 1 Galvanometer was repaired,
sensitivity remained below normal due to continued loss of two of the eight
inpute from the octant monitors. Repairs were limited to one input during
the outage because of radiation exposure limitations.

A large discharge which reduced the inpile residual exposure to 200 MWD/ T and
initial charging of water mixing slugs made it necessary to charge 13 extra
enriched columns and to discharge 26 inhours of poison to compensate for the
resulting equilibrium reactivity loss.

D Reactor - W. L. Stiede

A thirty-eight day operating period epded on 8-17 with a scheduled outage.
Following the startup another shutdovm was necessary to repair a process tube
leak. An estimated 100 inhour reactivity lose resulted from water which
collected in the graphite lattice.

Approximately 70 tons of metal were discharged following the long operating
pericd. To compensate for the assoclated large reactivity loss, nine columns
of "spike" enrichment were charged. During the scheduled outage eight poilson
splines were removed; removal equipment failure occurred in two instances.

It was possaible to ilsolate the cause of these two fallures and meke suitable
corrections to prevent recurrence.

DR Reactor - D. I. Monnle

Operating continuity wes interrupted only by one nine-day shutdown which was
initiated to repair a water leak. Analysis of shutdown re‘ﬁmy data
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DR Reactor (Continued)

HW-61789

indicated that charging 675 tubes with 32 pieces instead of the normal 3k
rleces per tube resulted in a loss of 28 inhours of reactivity; this obser-
vation agrees with the thecretical value well within the range of experimental
error. ‘ .

F Reactor - R. A. Chitwood

Operation was relatively smooth and comtinuous, being interrupted only by a
scram due to a rear pigtail failure and a shutdown due to an I & E rupture.
Low reactivity resulting from a reduced residual exposure in the central zone
limited flatitening efficiency early in the report periocd. "Spike" enrichment
will be used in the future to compensate during periods of low exposure.

A critical prediction error of 100 ih in the liberal direction on a cold
startup resulted primarily from lack of similar atartup types on which to base
standard reactivity coefficients. A 100 inhour error is within the error
margin protected against by required conservative rod withdrawal procedures.

H Reactor - G. R. Gallagher

A two per cent lnecrease in the equilibrium ECT over the average ECT for the
past year was shown this month. One rupture, a water leak, and s combination
rupture and water lesk caused shutdowns during the report period. A temporary
flux distortion resulted from water in the lattice following one of the water
leaks.

A production test for use of a limited number of split enrichment columns. for
spike locations 1s being circulated for signature. The top of the H Reactor
bas been chosen a5 the location for the E-N demonstration fringe blanket,

PT IP-255~A-9-FP, which is expected to be charged during September.

KE Reactor - F. C. Franklin

Operating contimuity was relatively good with only one scheduled outage and

one unscheduled outage for a KER rupture. An increase of about three per cent
in equilibrium flattening and improved cycle control at high exposures resulted
from the incressed use of polson splines, use of "split" poison columns

{poison on the ends and dummies in the center), and close control by the
operating persomnel. Previous experience at these high exposures normally
resulted in approximately four or five per cent lower power levels for cycle
control purposes.

KW Reactor - A. D. Vaughn

Operating contimuity, flattening efficiency, and flux distribution stability
were relatively good. Two shutdowns, cne for a Panellit scram and one for
temperature monitor failure, interrupted operation this month.

The spline system was used to advantage when for the first time 5 splines
were charged in repid sequence rather than singly. These splines eliminated
a distributional flux cycle, reduced limiting tube power, and corrected an
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KW Reactor (Continued)

unfavorable control rod configuration. Use of two splines 1ln the near-
bottom corner of the pile during startups significantly reduced turnaround
control problems. Such limited use for startups will be continued during the
period of short supply of s0lid splines.

PROCESS PHYSICS STUDIES

Safety Control Studies

Apalog studies of reactivity and power excursions following polson flushing
or unintentional rod withdérawal during equilibrium operation have been
campleted. Results, which indicate that under-plle Beckman instrumentation
needs asugmenting for bulk limit protection, are being documented. Further
studles are proceeding to evaluate the protection which might be provided
by the zone temperature monitor.

Although 3-dimension control analyses are necessary for fully defining control
capacity limitations, they still appear to be inherently too cumbersome for
even.JEM~T09 storage capacity. It will be necessary, therefore, to work
closely with other technical groups to ensure use of optimum approximation
methods for going from one to two to three dimensions.

Pile Reactivity Studies

Reactivity comntributed by the enrichment ring at each production reactor will
be evaluated this month by the buckling method in place of the former over-
extrapolated weighting methods.

The study to calculate representative radial and longitudinal flux distribu-
tions under rod configuration and mixer location extremes at the various
reactors has heen completed in final rough draft form.

Participation was initlated in an NFR.Operation paper study in conjunction
with other R & E groups and with Design Analysis. The first approach for
Operational Fhysics will be to determine that the reactivity transients
independent of thermal loop feedback can be reasonably controlled. Subsequent
studies incorporating feedback effects will require close coordination with
the other engineering and physics analyses. Results of this paper study should
assist not only in detall design, but in establishing the scope of the exper-
imental startup program well in advance. ©Serious startup planning should
start two years ahead of testing, or only a year from now.

Control Efficiency Studies

In-pile performance of solid splines has been good, permitting effective use
of splines for equilibriwm flattening efficilency at D and the K's. Eductor
and chopper problems have continued to occur during discharges which were
accomplished for the most part during normel outages. Spline use will be
largely restricted during the next two or three months to eguilibrium use
until normal purchase procedures can supplement the present development

prototype spline inventory.
.wmm ECLASSIFIED
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Control Efficlency Studies (Contim_;ed)

Final components for the 6-tube Poison Column Displecement Facility prototype
are expected to arrive on plant mamentarily. Preliminary installation work
has proceeded on schedule. I & E Mint pleces have not been received to date
because of fuel fabrication problems.

Reporting of flatteming and startup efficiencies and potentia.i'ga.ins will
henceforth be documented on a six months swmmary basis rather than month by
month; results will be more meaningfully interpreted on this basis.

Discussions have been initiated with IR Processing on the posaibllity of
deliberate discharge cyele testing. Specific reasons exist for excluding the
other reactors at this stage: Greater production is committed at a K pile,

C pile is more prone to outages becmuse of metal testing PT's, H pile may
becane involved in a special loading, and the chute capacities of the B-D-F
plles are limited. .

Reactor Fundsmentals Training

Off-time evening classes for Reactor Specialists are scheduled to resume for
the fall and winter on September 8. TFundamentals classes were given for the
specialists previously; classes this fall will cover ¢lasgsified material
directly applicable to thelr work.

One eight~-hour reactor fundementals series for engineering personnel is
scheduled for presemtation during September.

Shielding Studies

The IEM-709 program indicetes that the proposed iron limonite concrete having
e apeclfic gravity alightly over four will be nearly ideal for the present
inlet-cutlet shield design. The less atiractive magnetite limonite case
considered a specific gravity of 3.3.

The F pile top shield approached 150°C maximum temperatures during July and
August with a 30% helium atmosphere. Temperatures improved considerably as
the helium content approached 50% during late August. H pile top shield
temperatures continue to run in the 150-160°C range. Slight relief may be
afforded by the blacker poison in the proposed e-n hlsnket demonstration
(PT IP-255-A-9-FP).
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TESTING OPEBRATION

IREADTA TTON TESTING

EAPL-120 Loop
The inereactor tube was on process water cooling during this period.

The No. 3 pump is being repaired at the Bettis Plant.

A spare paris pool and loop cperating problems were the subject for discussion
at meetings with WAPD persomnel at MTR-ETR on August 3 and L and at BAPO
August 18, 19 and 20. It was agreed that the first spare parts list would be
ready for comparison by September 7. Discussions concerning the purity of
nake-up water revealed that the HAPO system could be improved rather easily.
The WAPD representatives are investigating the possibility of supplying a de-
oxygenating resin system for the EAPL-120 Loop. The reliability of the three
main loop check valves is not sufficient to permit loop operation while contain-
ing a fuel test withouit valve repair or replacement. Replacement valves were
recently ordered by the Bettis Plant and are not expected to be available for
eight or more months. Arrangements have been made to obtain replacement parta
for immediate delivery from Crane Company. ’

A report, BW-61372, ®Calculation of Fission Heat Generation Rate in KAPL Loop,!
by W, L. Bunch, dated August 3, 1959, was completed. This document swummarizes
the Hanford Test Pile data which were obtained to estimate the figsion heat
generation of the Naval Reactor fuel plates as a function of enrichment.

DR Gas Logp_

The final cleaning of the emergency gas stcrage tanks is the only remaining
construction exception item.

The Technical Shops (HLO) have completed their portion of the repair of the
damaged compressors. One rotating assembly has been replated and balanced at
the General Engineering Laboratory and has been installed in the compressor
case, Subsequent test stand runs were satisfactory. The second rotating
agsembly has been sent to General Engineering Laboratory for balancing.

A major portion of the XI-l level has been restricted since early in the report
period as a result of radiations leaking from a newly installed sub-critical
monitor agsembly. This deficiency was corrected by month end.

Because of the restricted access to the loop equipment, it was not possible to
complete the necessary maintenance work, operational testing, and leak rate
investigation by September 1 and the scheduled completion date has been set
back accordingly.

Ceneral Atomic has sumitted a proposal describing a UQp-BeQ fuel element for
the first gas leop fuel test. Investigations to date would indicate that this
element is acceptable at least with regard to fission gas release. A P3
calculation was made to compare the effect of using 1/L inch diameter fuel
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pellets as compared to 1/2 inch dlameter BCy-C fuel pellets originally pro-

posed by General Atomic. The calculation indicated that, for the same total
U-235 content, the volume average flux in the smaller pellets would be about
6 per cent lower than that in the larger graphite pellets. It was concluded
that a Hanford Test Pile irradiation of smaller U02-Be0 peliets would not be
necessary.

During discussions at Gemeral Atemic, it was decided that HAPO should scope

the loop revisions necessary te accommodate a fission gas release in the order

- of 10 per cent. Such a revision would permit the testing of the UC2-C fuel
bodies. '

Qther Off-Site Irradiation Tests

The irradiation of cbntrol rod materials proposed for the Hallam reactor has
been considerably revised by Atomics International, and was discussed at HAPO
with their representative, '

HAPO Fuel Element Irradiations

The irradiation of enriched seven-rod cluster fuel elements in test hole 367L KW
and 3674 KE contimues. As of August 19, the fusl elements had reached 88 per
cent and 113 per cenit of the goal exposure, respectively.

Other Irradiation Tests and Services

1. A total of 16 sets of activation analysis samples were irradiated in the
PCCF facilities at D and DR reactors. These samples are identified as
follows:

a. Ten sets of HAPO-18)4 samples in swpport of a Washington Designated
Program assigned to Hanford Laboratories Operation.

b. Four sets of natwral wranium samples (HAPO-218) in support of an
investigation of the release of fissiom products from uranium at high
temperatures in oxidizing atmospheres.

c. Two sets of effluent water residuwe samples (HAPO-172) in support of
Hanford Laberatories Operationts study of the radioisotopes in
effluent water.

2. A ‘total of 15 samples were irradiated in the Quickie Facility (E test
hole) in F reactor. These samples are identified ag follows:

a. Two samples of U3 (EAPO-227) to provide a Np23? tracer in support of
Eanford Laboratories Operation's chemical separations study.

b. Two samples of UO2 (HAPO-229) in support of Hanford Laboratories
Operation's study of the effect of neutron irradiation and fission
events on the structure of thin foils of UQs.

c. Three samples of commercially pure titanium (HAPO-223) to determine
the initial radioactivity and decay characteristics of titanium.
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This material is being consldered for use in the in-pile portion of a
Quickie faeility and in the NPR safe_ty ‘roda.

d. Eight cebalt-aluminum alloy samples (HAPO-223) to provide standard
sowrces for the D Processing Operationts underwater weasel.

3. Two graphite samples, coated with temperature sensitive paint (HAPO-220)
wers irradiated in the Smout facility (i C test hole) at KW reactor.
This test was conducted o determine if neutren irradiation wlill affect
the temperatmre sensitivity of the paint.

k. Thirteen baskets began exposure and 13 baskets completed exposure in the
KE ganma facilities. The bulk of these irradiations are being sponsored
by the Non-Metallic Materials Development Operation, Hanford Laboratories
Operation. -

S. The test assembly in 1573 DR which is designed to provide temperatures of
graphite samples in the 200-300 C range coatinues (HAPO-124). One of the
four seta of samples being irradiated is operating below the desired range
(128 C). Electrical measurements indicate that this heater has burned out.

6. The irradiation of a test capsule to determine to what extent the electri-
cal output of thermocouples is affected by the gaseous atmosphere which
surrounds the thermocouple bead continues in the 24 test hole at KW reactor
(HAPQ-199). The thermocouple beads are currently being irradiated in an
atmosphere conzlsting of a helium, carbon dioxide mixture.

Vertical Bwinil!eamemnbs

A summary of the resulis of vertical bowing measurements follows. All distances
are from the pile skin.

Area Date Tube No. Depth Results

105-KE T-31-59 Zol L316m No previous data
105-KE T-31-59 Z-3 1116m No previous data
105-KE 7-31-59 Z-5 W316m No previous data

COOLANT TESTING

During August, 1959, activities of the Coolant Testing Operation included
operation of the 1706-KE in-reacteor and out-of-reactor equipment, operation
of the 1706-KER in-resctor loops, and installation of new equipment and
revisions.

A summary record of activities invelving each facility follows, including
significant items of performance, changes and ilmprovements.

1706-KE Single-Pass Tubes (PT-IP-197-A)

The six central zone single-pass tubes continued operation at the same condi-

tions as last month, namely: Atcmss\ntn
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Tebe o). Water Dichromate
14355 7.0 Piltered 1 ppm
k56 7.0 Filtered 2 ppm
4557 7.0 Process —

1863 7.0 Process -

4963 6.5 Process -—

5063 6.5 Process -

1706-EE Mock-Up Tubes

The mock-wp tubes were operated during the month for the following tests:

1.

2.

3.

ho
5.

Corrosion evaluation of electro-nickel plated slugs in process water
at 120 C,

Corresion evaluation of chemically nickel-plated slugs in process
water at 165 C.

Evalvation of special coupon holders for use in normal process tubes,
using process water at 130 C.

Rew water corrosion of carbon steel at 140 C raw water temperature,
Hydriding effect of 110 C precess water on etched and unetched Zr-2

coupons., Aluminum and stainless steel samples are being pretreated
for decontamination studies along with this testing.

gut-of-Reactor I.ooes
1. EIMO-5

2.

The loop continued operation during the month at 290 C and pH 10.0 for
tests on: .

a. Samples of carbon steel and stainless steel which have previously
been expesed to various decontamination processes. Aside from
initial corrosion following decontamination, correosion rates do
not appear to have changed significantly.

b. Swrface treatments of carbon steel and stainless steel coupons
for decontamination astudies.

¢. Oxygen scavenging, using hydrazine as a scavenging agent.

ELMO-6

The loop contimued operation at 300 C and pH 4.5 for tests on:

a. Comparison of X-8001 aluminumm alloy. corrogion in static and
dynamic systems.

b. Long-term corrosion of Zircaloy-2 samples which have been exposed
to the Turco decontamination processes.
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EIMO-7
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Corrosion tests on Inconel X coupons and 400 series stainless
steel valwe parts.

High velocity corrosion studiss of I-8001 aluminum alley. At
35 fest per second, conaidnrable removal of the protective film
began te occur.

During the month, tests continued on:

b.

Ce

ELMO-8

NPR screwed nozzle-to-tube joint running at a constant 575 ¥,
This Jjeint has started leaking and testing is continuing to
determine leakage increase rates.

Marmon-Conoseal cap teat. This test has continued operation
under cycling conditions. The cap gseal has begun leaking and
testing is continuing to determine the rate of leakage increase.

Canadlian rolied«joint nozzle-to~tube connection. This joint was
cycled 2080 times between 325 F and 510 F at 1400 psi with no
leakage. The joint is now cycling between LOO F and 550 F at
1800 psi with no leakage.

During the monih, a test was begun on a modified nezzle cap
for use with thermecouple trains.

A shake-~down run at 2500 psi and 300 C was completed early in the month.

Testing wes discontinued for the balance of the month to allow construction
forces {0 complete punch 1list items in the immediate vieinity of the loop.

5. EIMO-10
The loop was shut down during most of the month due to corrosion failures
of sections of loop piping and alterations necessary to provide adequate
draining for the loop.

6. Dowtherm Unit

The Dowtherm wnit remained shut dowm during the month, awaiting preparation
and installation of heater wiring.

7. CEP-1

The loop continued operation dwring the month on an extended series of
Turco decontamination tests to determine long-range effects of Turco on
locp compoments and materials. Coupons of stainless ateel, stellite and
Zircaloy-2, streased samples of stainless steel, and Zr-2 NFR tube .
sections are being corrosion tested.

DECLASSIFIED
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8. CEP-2 and CEP-k whl

mW-61789

Installation of these loops is not yet complete.

9. REP Loop

This loop is used for testing of decontamination processes following
gross contamination by previously irradiated uwranium.

During the month a second APACE decontamination test was run following
last month's relatively unsuccessful APACE decontamination of the highly
contaminated loop. The second test was successful, bringing loop activity
down to less than that attained by one cycle of the Turce L501 process.

Later in the month, the loop was again highly contaminated and a decon-
tamination test is being run using the Westinghouse COD (Sy) process.

10. ORA-1

The loop continued operation at 700 F during the month., A test was com-
pleted using LOO to 500 ppm water to determine effects of water on corro-
sion rates of magnesium alloys, aluminum, and carbon steel. Corrosion
rates on magnesium alloys increased from less than one mil per month s with
low water content, to 812 mils per month with high water concentrations.
The loop was later effectively scavenged of water using magnesium turnings

as the scavenging agent.
1l1. 107 Basin Sealant Test

Testing of hot-water leakage rates through Bentonite and cinder filler
materials continued during the month.

KER Loopsg

1. I.ooE 1

The loop remained shut down until the August 24 reactor outage, when the
loop was charged with six enriched 20 and 30 mil wall Zr-2 clad, seven-
rod cluster elements and a Pu-Al Zr-2-clad, seven-rod cluster element, as
authorized by PT-IP-226-A, Supplement B.

2. Loop 2

The loop continued operation at approximately 265 ¢ and pH 10.0 until
August 17 when apparent increase in tube power forced reduction of oute-
let temperature to 255 C during the balance of the month. The charge
consists of seven, seven-rod Zr-2 clad enriched clusters and a thermo-
couple train, authorized by PT IP-226-A, Supplement A.

3. Loops 3 and L

These loops operated on in-reactor recirculation with dummies charged
during the early part of the momth. On August 7, 1959, they were placed
on single-pass process water cooling and the loops shut down for
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maintenance and revisions. The loops remained shut down during the
month, awaiting fuel element test charges.

Coolant Testiq&Opemtion Ou‘bagg'Perfomnce

A total of 1.5 hours of reactor outage time was charged to Coolant Testing
Operation during the month. This time was used in charging fuel elements
authorized by PT IP-226-A, Supplement B into Loop 1 during the August 24
reactor ou‘hage.

No reactor shutdowns were caused by Coolant Testing Operaticn activities
during the month.

COMPONENT TESTING

Irradiated Fuel Element Examination

Fuel elements from the following 28 tubes were examined at the Metal Examina-
tion Facility during the month of August:

PtTo NOO Tube NO. P-To ND. T'IJ.bE NO-

183-A - 3L52-Kd 197-A L)56-KE
3L55-K 5 7-KE
3L57-KW 4863-KE
3L58-KW L963-KE
3553-Kd 5063-KE
3556-KW 207-A 2L 74=C
3652-Ki 210-A 0583-C
365k ~Kw 0790-C
3657-Kd 0891-C
3658-KW 1493-C
3660-KW 1893-C
3655-KW 2893=C
3758-KW 3293-C

197-A L355-KE 3393-C

Bxaminations conducted on five charges of Ybumper® fuel elements, PT 183-4,
"Evaluation of Projection Fuel Elements for Uses in K Process Tubes", have
revealed no hot spots on the surface of tlese fuel elements. The normal
production fuel elements from eight control tubes, which were irradiated as
a part of this Production Test, revealed only one hot spot.

Probolog Development

Work continued toward developing the Probolog for fuel element spire wall
thickness measuring. PFive tubes of PT 183-A material, which were probologged
prior to irradiation, were checked during the menth. Comparison of the pre-
and post -irradiation traces revealed a large change as a result of the
irradiation; however, the hig difference appears to be in the bond defects
which also affect the probe. Another difficulty lies in the fact that only a
few mils of corrosion have resulted from the irradiation and this is quite
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difficult to detect. An irradisted fuel element can be measured and said to
have an average wall thickness of 4O mils+ 5 per cent, however, the same
statement could be made regarding the fusl element prior to irradiation. The
same difficulty was encowntered in attempting to measure the corrosion in
tubes between charges. An attempt is being made te find a suitable standard
and method devised such that the test fuel elemsnt can be campared with the
standard before and after irradistion. FPlans also are being made to Probolog
a nember of fusl elements which have been rejected by 300 Area testers in an
effort to leara how bond defects affect resulis,

Dejacketer Vent Line

A new gsectlon of six-inch plastic pipe waa installed and pressure tested. This
line conveys the reaction vessel exhaust gases to the 105-C exhaust stack. Re-
routing of the line was necessary because a new filter building for Project
CGI-791, "Heactor Confinement," and will be constructed where the previous line
was located. During the initial excavation to determine the exact location of
the line, two sections were exposed and dejacketing cycles were perfomed to
determine radiation levels at these points. The radiation levels remained wn-
changed during the test. Loose contamination accounted for readings of 3 mr/hr
and exhaust gases did not ralse the readings. Eleven fuel elements from

PT 93-4 were stripped for the test.

Ultrasonic Bond Te sting

An additional 12 tubes from PT 210-A were bond tested, During the routine
examination of the pieces from this test, 80 slugs were selected because of
hot spots and hot areas. Twenty of the 80 pleces contained wnbonded areas
that ranged from % to 1% inches longitudinally and % to 1 inch circumfer-
entially., The new bond test calibrator was received and placed into service.
This device calibrates the bond tester dlscriminator circuit to reject a known
unbond area by a count-rate method, The five-inch scope and rotational and
translational indicating dials assembly was completed and installed in the
bond test consols. .

Process Tube Corrosion Honitogg Pro gram

In-reactor measurements of 173 process tubes were made during the month.
Listed below are the numbers of tubes messured per reactor and document
numbers of the reports issued.

Reactor Yo, of Tubes Probologged Report No. i Number

H L9. 35 614,05
B 37 36 61472
c 17 37 61477
D Lo 38 61601
F 30 39 61677

Tisual examinations on wall thickness and rib height measuremenis were com-
pleted on two tubes from F reactor and five tubes from H reactor. The two
tubes from F reactor and four of the tubes from H reactor were removed and
examined to investigate the extent of the accelerated top of tube corrosion
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in second generation process tubes. Measurements revealed that the carrosion
rate was normal on these second generation tubes. The fifth tube (0279-H)
from H reactor was a leaker. The leak was found 10.5 feet from the rear van
stone flange caused by externmal corrosion. Three other tubes were examined
from F reactor, but no measurements taken. Tubes 21453-F and 4575-F were
examined to see what caunsed the charge to be stuck. In tube 2453-F a
ruptured slug had blown a hole in the tube. Tube L575-F had evidence of
severe bowing in the reactor; examination of tube 4261-F verified the presence
of external corrosion adjacent to the front gun barrel, as had been inter-
preted from the Probolog trace.

A sector probe (which measures the tube wall thickness just on one sector of
the tube circumference} developed by Instrument Development personnel was
tested at a recent outage at C reactor. Mechanical features which prevented
successful operation of thls probe were: 1)} the probe was very difficult to
insert in the process tube, 2) the probe had a tendency te ride on the ribs
rather than between the ribs as intended, and 3) the probe rumer wheels
picked up excessive radiocactive contamination, which was very difficult to
remove.

Panellit Pro grams

During the month 250 gages were processed by Maintenance personnel. Of this
number 142 were rejected for a rejection rate of 56.8 per cent, a 12.8 per cent
increase over last month's gage processing activities.

In-board relisbility examinations were performed on 436 gages. Thirty-nine of
this number were found to be defective and subsequently removed from service.
This is a percentage defective of 8.9, well in line with expected gage service
longevity of 10 per cent defective per year.

A total of 378l gages received "in-board" Bourden coil leak examinations.
Sixteen gages were confimmed as having leaking Bourdon coils., This is a leak
frequency rate of 0.42 per cent, 0.05 per cent below the average leak frequency
rate of 0.47 per cent. Average leak frequency rate is established through

soms 80,000 leak examinations during the past 20 months.

Response times were determined for a total of 4336 gage-sensing line (gage to
manifold) combinations during the month. Of this total, 453 combinations
were found to have response times in excess of those currently acceptable,
for a slow response detection rate of 10.4 per cent. Slow response varied
from just over the 60-cycle maximum to as much as LOO cycles. In all cases,
corrective action served to reduce response times to. a point well below the
60-cycle meximum,

During the month failure analysis were performed on 17 Panellit gages which
had failed during, or subsequent to, reactor operating periods.

PT IP-266-B, for reactor testing of the 2B-X1 and 2B-X2 Panellit gage
switches, was approved during the month. Installation of new switches on
gages has been accomplished for the first group of, 58 gages, and they were
installed in the KW reactor Panellit panel on August 31.
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Design Change No. 313 was approved during the month. This change provides for
vertical coordinate scram "light indication® seal-in. Original system vertical
coordinate light indication seal-in was accomplished through vertical relay
circuitry which was removed to eliminate circuitry feed-back problems. Design
Cbange 313 permits functional advantages of light indication seal-in without
feed-back complications.

INVENTIONS

All Research and Engineering Operation personnel engaged in work that might
reasonably be expected to result in inventions or discoveries advise that, to
the beet of their knowledge and belief, no inventions or discoveries were made
in the course of their work during August except as listed below. Such persons
further advise that, for the period therein covered by this report, notebook
records, if any, kept in the course of their work have been examined for
possible inventions or discoveries.

Inventor ' Title

OA B

Manager, Research and
IRRADIATION PROCESS DEPARTMENT

None

wamm, [ECLASSIFIED
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B-C REACTOR OPERATION
AUGET, 1959

ORGANIZATICN. AND FUNCTIONS - No change.

PERSONNEL

A, Force Summary

July 31 August 31 Net change
E NE Total E NE Total of Total
B-C General 6 3 g 5 3 8 -1
B Processing 16 83 54 16 38 54 0
C Processing 16 34 50 16 35 51 £1
B-C Power 1k ol 108 1k 95 109 £1
B-C Maintenance 23 106 129 23 105 128 -1
Total ™ 275 350 Th a76 350 0

B. Movement of People - Exempt: G. V. R. Smith, Specialist-Administrative
Programs, was promoted to Specilalist-and transferred 8-1-59 to NPR Project

Operation, Nonexempt: Two transfers in, 1 reactivation and 2 terminations
(1 leave of absence, 1 dropped for extended absence without leave).

PERSONNEL ACTIVITIES - W. D. Burch and C. E. Guthrie of ORNL, Osk Ridge,
Tennessee, toured C Reactor fecilities August 6; D. Stonebridge of Brook-

haven National leboratory visited 100-C Area August 24; R. L. Plum of HOO-

AEC and H. B. Atkinson of AEC, Washington D. C. visited C Reactor facilities 3.70.

SAFETY AND SECURITY - There were 13 medical treatment injuries, 3 serious
acclidents, no 'disabling injuries, no fires or security violations. Serious
Accldents: Accldent No. 59-1C at Building 105-C on August 5, Accident No.
59-11 at Building 105-C on August 13, and Accident No. 59-12 at Mile Post 7,
Road 4 North on August 24; m lost-time injuriles resulted; details are pro-
vided in I.P.D. Safety Investigation Reports.

NON -ROUTINE REPCRTS - None were ilasued.

COMPONERT ACTIVITIES

General

A. Administrativg_&ctivities - Coordination was provided during management
review of the FY 1960 budget on Equipment and General Plant projects and
the agsignment of priorities for action by Project Engineering Operation.
Plans were firmed up for obtalning several exempt personnel from cother
components. An interim salary review was conducted. Plans were started
for obtaining Rotational Technical Graduates.

B. Personnel Development - One Technical Graduate contlnued his rotational
program assignment with C Processing Operation. Eight exempt-roll
employees were scheduled for participation in the Professional Business
Management-I course starting in September.
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c. Cost Control Activities - Upper levels for centrol aof overtime usage
during the first half of FY 1960 were aassigned to operating and main-
tenance components. A “target” budget for FY 1960 operating costs is
being prepared for distribution to the operating components.

D. Iandlord - Work on the 190-B Tank Room rcof, and the Main Badge House
Was continued. Lighting improvements in some offices were started.

E. Suggestions - In progress at start of month - bS; received - 22;
conpleted - 25; end -_h2. These figures were adjusted to account for
some agsigned to other components.

B_PROCESSING OFERATION

A,

Production - Input production was 110.0 percent of forecast. Limiting factors
were tube power and graphite temperature, TOE for the month was T77.5 percent.
Rupture considerations required a reduction in tube powers early in the month
due to higher inlet water temperatures. The release of cooler water from
Coulee Dam permitted the tube-power limit to be restored to the previcus

level before month-end,

Operating Experience - There was one scheduled and two unscheduled outages;
one of which was a scram recovery.

Day Hours Cause
4 89.% Scheduled for chargings, maintenance, project work,
dual area trip-out test.
7 0.8 Failure of HCR's A and 6 to move properly.
24 TT.4 Panellit scram, row 16; probably oscillating gauge.

charge-discharge, meintenance and project work.

During the August 4 outage, six tubes were replaced and one air channel (0771)
was retubed. The tie-in of the new rew water supply line was completed.

Equipment Experlence - New thermowells for the power calculator were Installed
in the effluent line. Nine 3X ball hoppers were replaced to reduce radiatioén
levels in preparation for planned Ball 3X electrical modificatiomns. Geminol
graphite stringers were installed in channels 1073, 1284, 3466, and 348L, 78
tubes were probologged; flve were recharged sclld aluminum due to thin tube
walls. 14 rear-face bellows were filled with silicone foam. Seven defective
rear neoprene boots were replaced. The sphincter seals for No. 4 BCR and No.
27 VSR failed and were replaced. 11 faulty thermocouples were repaired. New

" brake apsemblies were installed on Nos. 7 &nd 9 horizontal rods.

Improvement Experience - Production Test IP-O84-A, "Evaluation of Slugs Having
Projections for Use in Ribless Tubes’ four tubes were discharged and recharged.

CG-707, "Improvements to Reactor Nuclear Instrumentation - Few carriages,
fission chambers, end step plugs were imstalled in "D’ test hole on the X-
level. The control-room instrument panel was slso installed. The "D" hole
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aspembly was used during the last initial cold startup with excellent resul.s.
The thimble assembly only has been installed in "A" test hole. CG-791,
"Reactor Confinement"” - The installation of piping for the rear-face fog spray
system i1s complete. A new panel for instrumentation was installed in the
control room. The filtered water tie-in for the filter building was completed.
CG-817, "Crossheader Pressure Differential Indicators” - Front- and rear-
face crossheader pressure taps were Installed during outages and some front-
face tubing was installed during operation. The installation of lines for
continuous rear-face air monitoring.is complete except for the D elevetor
trail hose. Work was begun on the Installation of an access hole from the
top of the unit to the rear-face catwalk, The removal of slug traps

{old brackets) from the back wall of the rear face was completed.

Radiation Monitoring Experience - A Maintenance employee contaminated his
hand to 500 ¢/m while undressing but was readily decontaminated. The bed,
steering wheel and gear shift knob of a plck-up truck were found contaminated
to 3,000 c/m; the vehicle was decontaminated. Dose rates as shown by 40
check points in the rear face remained at last month's level of 651m¥hr.
Personnel dose retea up to the following levels were experienced: Ball 3X
lock-bar installation - 50 mr/hr.; removal of balls from 3X hoppers - 80
mr/hr.; digcharge operations - 100 mr/hr.; mgintenance work in rear face -
120 mr/hr.; mattress plate removal- 150 mr/hr.; foam filling of rear bellows -
100 mr/hr.; tube cutting at tech view pit - 200 mr/hr.; burial of old cham-
bers from X-level - 40O mr/hr.; graphite stringer removal - 120 mr/hr. The
average activity of the effluent water at 107 outlet was 917 mrads/operating
day, with & maximum activity of 1,428 mrads/day.

Events Influencing Costs - 560 overtime hours were used. Total helium
consumption was 266,355 cublc feet as compared to 567,613 cubic feet in
July. 1,200 plecea of polscn and 9,200 dummles were reclaimed.

C PROCESSING OPERATION

A,

Production - Input production was 117.4 percent of forecast., Power level was
controlled by & tube power rupture control limit. The TOE was 83.5.

COperating Experience - Two scheduled and one unscheduled { Scram recovery) out-
ages were experienced. '

Day Hours Cause

L 106.3 Scheduled raw water tie-in and trip-out test.

8 0.6 Panellit scram (cause undetermined),
31 15.5 Scheduled T/C installation, fog spray, piping, and foam

rear bellcwe, continuned over month-end.

Equipment Experience - A stuck charge was encountered in tube 40Gl and was
discharged at 4,500 pounds. The slugs could not be retrieved for examination,
but rear-face reading 4id not indicate a ruptured slug. 52 faulty tube

outlet thermccouples were repaired. Straight type comnectors were installed on
81 nozzles; 87 connectors remain to be completed.

Improvement Experience - PT-IP-85-A - "Water Shutoff During Shutdown at C

Reactor” - was conducted on Tube 2084%. PT-IP-259-A - Measurament of
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Annular Temperature Distribution in Badly Corroded Process Tubes - C Reactor" -
Downstream thermocouple trains were installed in tubes 3285 and 3386. PT-1P-
245-A - "Dual Area Trip-Out of B and C Reactor Process Pumps" - The tests were
performed on August 8 without 1ncident. CG-[9l- Reactor Lonfinement - The fog
apray plping installation in the discharge area was esgentlally completed and
was tied Into the water supply.

Radiation Monitoring Experlence - Maximum perscnnel dcse rates for various
Jobes were: dlacharge area to push down chutes - 1,5C0; ball 3X tunnel to
medify present system - 2,000; inner rod room for maintenance on octant
monitor - 150; metal examination facility for maimtenance work inside basins -
300; experimental levels for sample recovery - 1,500. There was one instance
of personnel clothing contamination and the ltems were easily decontaminated.

Events Influencing Costs - 372 overtime hours were required.

-

POWER OFERATION =

A,

D.

O perating Experience - 100-B Area took over the pumping demand for the Raw

Water Export System on August 10, requiring the use of all 181 B/C pumps-.

The final tle-in of the two 1k inch steel raw water export lines supplying
105-B and 105-C was completed August 5; cast ircon bell and spigot raw water
export lines in 100 B and C have now been eliminated. Dual Area Trip-Cut
Teats were conducted on August 7, according to schedule; the boiler load
pickup was very satisfactory; response was very fast and there was no "hunting"
or overshooting."

Equipment Experience - At 190-C Bullding, the govemcor bearing wae replaced on
Fo. 12 pump unit and the inboerd pump seal was repaired. At 150-B Building,
the carbon seal was repaired on No. TA pump. The hi-level deareator valve

in 184-B was replaced. .

Improvement Experience - Impeller modification on the CG-558 pumps has been
discontinued during eight-pump cperation. The impeller on the No. 11 pump
in 190-C was replaced with the new design impeller. 58-IP Aluminum Oxide
Sulphuric Acid Feeders, 183-B - installation of new prototype Reaction
Chember was started. E-78(8l - Replacement of 20-Inch Raw Water Line -
completed August 5, except for minor details. A-9066C Repair 150-B Tank
Room Roof - Royal Roofing (subcontractor) has replaced the defective bullt-
up rocfing; rejected metal flashing has also been replaced.

Events Influencing Costs - Coal costs increased due to increased steam
generation. Replacement of export water lines alsc Increased cost.

MAINTENANCE OPERATION v

A.

Equipment Experience - At B Reactor, 14 rear bellows were foamed and 3 rubber
silicone bellows were installed to reduce gas losses. ' 19 of the 20 mattress
plates were replaced in the B Reactor chutes. Alterations were started on
the charge elevators at B and C for lmproved tube replacement equipment.
Earth quake indicatione were noted on the B and C selamoscopes, the high
tanks and the 190 storage tanks on August 17, but Iinspections revealed no
apparent damage. The rear-face catwalk at C wes completed in preparaticn
for the thermocouple outage; 28 new thermocouple bundles were fabricated.
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50 inoperable thermccouples were repaired at C. Class C inspections were-
completed on all 190-B &,500 HP motors.

B. Maintenance Engineering
Pressure Monitor Surge Suppressors - B and C Reactors - Vendor contacts were
mede to assist in correcting fabrication difficulties in soldering of the
capillary tubing. Revised surge suppressors are scheduled for delivery in
Septembar for evaluation,

Par Riser Vent - 105-B - Design Change No. 310 has been approved for the modifi-
caticn of the far riser vent line. Access holes have been made and expansion
Joint is on site.

C. Planning and Scheduling - 8,261 manhours of Productive Maintanance were
acheduled and 95% was completed.

B-C REACTCR OPERATION

AR Maguire:TLH:dip
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D-DR REACTOR OPERATTON
SEPTEMBER, 1959

ORGANTZATION AND FUNCTIONS - No Cheange

PERSONNEL . :
July 31, 1959  August 31, 1959 Net
A. TForce Summary NE E Totel NE E Total Change
General 2. b 6 3 5 8 + 2
D Processing 39 15 S5k 39 16 55 + 1
IR Processing 33 15 L8 33 15 L8
Power 101 1k 115 100 1k 11k -1
Maintensnce 130 2 15b 13 21 153 -1
| 305 72 37T 307 71 378 +1

B. Movement of People - The following organization changes were effective August 1.
A. E. Brown, Assignment Superviscr, D Processing Operation was promoted to
Supervisor, 100 Operations I, D Processing Operation to fill a vacancy. L. C. Goodwi:
Supervisor, 100 Power II, D-DR Power Operation, was promoted to Supervisor,
10C Power I, D-DR Power Operstion, replacing A. E. Brown. G. R. Klingler,
Maintenance Engineer II, D-DR Maintenance Operatlon, was transferred to D Process-
ing Operation and assigned as Specialist, Reactor Operation for development
purposes. T

Effective August 15, E. A, Grimm, Supervisor, 100 Operations I, D Process-
ing Operation, was transferred to the NFR ProjJect Secticn as Engineer I.
He was replaced, effective August 17, by the transfer of J. P. McBride,
Supervisor, 100 Operations I, from KE Processing Operation.

Effective August 24, W. D. Richmond, Manager, H Reactor Operation, was
transferred to D-DR Reactor Operation in the same position replacing J. H. Brown.

Nonexempt personnel movement during August included 3 transfers in, 2 transfers
out, 1 terminstion due to death and 2 returnees to the nonexempt roll on
completion of temporary exempt roll assignments.

Within the Administrative Group, Mary R. Theivagh, Secretary, transferred
from H Reactor Operation to D-DR Reactor Operation, effective August 24 as
secretary to the Menager, Reactor Operation.

PERSONNEL ACTIVITIES - Routine

SAFETY AND SECURITY - There were 15 medical treatment injuries and no security
violations. A series of four Sefety Information meetings were held on August 1k
for all 100-D Aree people to celebrate one year without a disabling injury and to
review the accomplishement of ten nonconsecutive injury free years since the
startup of 100-D Area in 194hk. Eighty per cent of 100-D Area residents attended
these meetings which included safety skits and congratulatory messages from
management .

AO8-EOUTIHE REPORE - one vere Sasues - DECL ASSIHED
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COMPONERT ACTIVITIES

A.

Administration - A mid-year review of D-IR Reactor Operatlion exempt
salaries was made in connection with the IFD review.

stions - Suggestiore in process at beginning of month 37,
submitted 7, reopenéd 1, completed 1k, in process at month end 31.

Personnel Development ~ R. J. Bchier, Manager, Relations Operation
held an Information and Discussion meeting with exempt D-DR Reactor
Operation employees on the reorganization of Employee Relation
functions and relzted subjects.

Gne Rotational Technical Graduaste began assignment within D-DR Reactor
Operation during the month. One Technical Graduate was on assignment
£0 the Operstion at month end. ‘ \

Coet Control - A speclal FY-1960 opersting cost forecast for D-DR Reactor
Operation was prepared for internal use. A.cost meeting was conductéd
by representatives of the Financial Section, dealing with the processing
of work orders. Discussion included the use of the IBM in work order
processing and the compiling of monthly summaries.

Landlord - "Renovation of Building 1713-D", Project CGI-807, was
completed, with exceptions, on August 1i. This building houses

office and lsboratory facilities for the Instrument and Electrical
Development Operations. The first of the vending machines planned

for 105-D, 105-IR and 1717-D Area were placed in coperation on August 25.
A parking lot was completed on the west side of Bullding 1704-D and
placed in use during the month to alleviate prevalent parking congestion.

D PROCESSING OPERATION

Avl

Production
Input production was 102.3 per cent of official forecast. Operating

levels were limited by the bulk outlet temperature limit. Time operated
efficiency for August was 83.0 per cent,, 96.5 per cent of forecast.

Operating Experience

1. Operating Continuity - There were two outages during the month as

followa:
Date Hours . Resson
8-17-59 06.9 Scheduled ocutage, charge-discharge
8-22-59 29. Water leak, tube 3786-D
Total 126,

2. Equipment Experience - Seventeen tubes were replaced during the
month, 16 during the scheduled outage because of thin walls and
external corrosion and one leaking tube af'ter startup. Flattening

was controlled with 12 splines inserted, 8 removed with 5 in the
reactor at month end. Limited difficulty was experlenced with

these solid splines, one fouling in the cho ﬁ&durinf renﬁml
-— SSIHE
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2. Equipment Experience (Continued)

A lead glass viewer for the reer face was installed in the 30'
lead room. Operation of the reactor was unaffected by high sensitivity
seismoscope alarms on August 8 and 17.

Improvement Experience - CG-780 - "Improved Ventilation - Buildings

105 and 115-B, D, and F"- Projlect work is complete at 105-D except for
installation of a gravity rcof exhauster at 115-D and final adjustment
to the air balance. (G-791 - "Reactor Confinement" - Preparation for
construction of the filter building continued during the month. The
far high tank sensing lines were relocated,and the fence to enclose the
construction site was completed. (G-817 - "Crossheader Differentisal
Indicator and Alarm System" - Construction work was completed and the
system was placed in operation. Acceptance tests heve not been ,
completed.. CC-666 - "Zone Temperature Monitor" - The rear face terminal
board was inspected to check for possible corrosion.

Radistion Monitoring Experience - A lapse of radiation control occurred
vhen an employee picked up & radioactive speck on his sock while
removing protective clothing. Dose rates received ranged to 2 R/hr.
during such operations as spline removal, gas tunnel valving, 115-D
valving and Ball 3X maintenance. Four cases of skin contamination
occurred, the maximum at 50,000 ¢/m.

FBvents Influencing Cost

1. Overtime - A total of 141.5 hours of overtime was used during the

month.
Nonexempt Shift Cverlap 15.0 Hours
Shutdown Coversge 110.5
Exempt Overtime 16.0
Total lEl.S Hours

DR PROCESSING OPERATION

A.

Production - Input production was 116.9 per cent of the official forecast.
Time operated efficiency was 89.9 per cent, 105.8 per cent of official
forecast. Production was higher than forecast due primarily to the

cancellation of tube replacement. August production w=as an all-time
high for DR Resctor.

Operating Bxperience

1. Operating Continuity - Operation was interrupted by two unscheduled

outages.

Date Hours Reascn

B-25.59 T4.7 Unscheduled outage caused by water leaks
in tubes 1462, 2869, and 2873. Replaced
6 other tubes.

8.28-59 0.3 Spurious panellit scram on unknown gauge

on 08 row.

e DECLASSIFIED
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2. Ejuipment Experience - Nine tubes were replaced during the month,
3 for water leaks and 6 for out-of-pile examination. Boroscoping
of #2 HCR channel is planned for a future outage since 1t has
been sticking at 240" out. Baffle reinforcing and pressure taps
vere installed in the far downcomer bringing the job to 90 per cent
completion. High sensitivity seismoscope trips and galvonometer
indications coincided with the earthquekes in the reglon, but
no damage to reactor components was observed.

C. Improvement Experience - CG-707_- "Improvements to Reactor Nuclear
Instrumentation" = The neutron leakage at WA" test hole was corrected
by adaition of more shielding. A permanent solution is being sought.
Operation of the Recirculating Gas Loop was virtually at a standstill
during the month due to this neutron leskage. CG-T91 - "Reactor
Confinement™ - The paths of the filtered water supply line to the
far high tank and the fire and sanitary water line were altered to
maeke room for the ductwork from the 105 Building to the filter building.
A portion of the wiring to the Control Room was also completed.

CG-706 - "Improved Gas Instrumentation"” - Some tubing and instruments
were installed for this project. ABEC-160 - "Recirculating Gas loop" -
Minimum activity was possible due to high neutron dose rate from
leskage from "A" test hole. Additional performance testing was
accomplished. ~"Rear Cap Conveyor and Carts" - The prototype rear

cap conveyor and cap carts were used for the first time during the
outage this month. Movies of the uncapping and capping operations were
taken by the Industrial Engineering perscmnel. These will be

studied in order to evaluate the prototype conveyor concept: and

to further improve the "set-up" and "button-up” rates.

D. Radiation Monitoring Experience - Two lapses of radiation control occurred
during the month. One was the result of unmarked burled contamination,
the other faclal and nasal contamination to an R&E employee,
received when decanning a HAPO 184 sample. The latter contamination
was 10,000 c/m on the face and 350 d/m from a nasal smesr. Source
wes gas bubbles escaping a vacuum hood. Exposure control was favorable
during the month. There was one case of low level skin contamination
and one of personal clothing contamination.

E. Events Influencing Cost - The overtime usage rate was 4.95 per cent. This
high rate is geperally attributable to working a major portion of the
unscheduled outage on overtime. Unit cost 1s expected to drop because
of the record production month.

D-IR POWER OPERATION

A. Operating Experience - Boiler operation was sastisfactory during August.
The steam generating load was 115,184 pounds per hour average and
190,000 pounds per hour maximum. The evaporation rate was T7.99. Water
quality at 183-D/DR Water Plants was controlled with little difficulty
during August. A special inspection of the export system and other
underground water lines was made on August 18 due to the earthguakes.

T DECLASSIFIED
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ulpment Experience - Pump maintenance during the month included
disassembly of #% at 181-D for investigetion of vibration and #4
condenser pump at 182-D, found with a cracked shaft and needing a new
impeller. A liquid dichromate feed system was placed in service

MAigust 15 on receipt of the first liquid shipment from Pasco.

Events Influencing Cost - No unusual variations.

D-DR MAINTERANCE OPERATION.

A.

ui nt rience - A new approsach in saving tubes for out-of-pile
exemination was made this month in both reactors. Tubes are split and
pulled through the chutes to the storage basin intact. The procedure
will save 50 per cent of the time formerly required after adequate training
in procedure and insures positive identification of tubes. During
other outage work at D, 29 thermocouples were repeired, L6l panellit
gauges flushed and oiled and seismoscope triggers end relays overhauled.

Mapintenance Engineering - Reactor Safety Circuit Trip Identification -

The finel section of duct work between the electric rocm and the junction
box behind the Panellit board was installed. The cables for this

duct are on hand and wire tags have been made up. A sample vertical
Jjumper was handmade by a member of the Project Engineering Operation
which more nearly meets the requirements of the installation. Further
vendor information as to cost and delivery dates for manufacture of this
new Jumper is needed before & final decision for awarding a purchase
contract can be made. Ball 3X Phano-Charger Annunclator - Installation
of a new annunciator, with its source on the out-put side of the phano-
charger to detect a failure before the hatteries are drained to a .
dengercusly low level, has been completed at 105-D. A similar install-
ation is planned at 105-DR. Gemma Monitor High Trip Indicator, 105-D -
Installation of Design Change 303-D providing a rapid means of identifying
vhich of the six gammes monitor recorders has experienced either a

high or low trip was completed. "AsBuilding" of the existing prints
remains. DR Downcomer - Far downcomer liner modifications and installation
of pipe runs to accommodate pressure instrumentation to be installed

by FEO were completed. Development of strain gauge instrumentation

is behind schedule so that preparation for it cannot proceed for the
present. Discharge Chute Vibrator - Falling metal damsged the head and
blocked the air supply hose on the vibrator during its initial use at
105-D. Modifications to overccme these inadequacies are in progress.

Rear Fece Decontamination Facilities - Modifications to the solids purge
tanks in both D-DR Reactors to facilitate handling Turco solutlons were
completed. Painting, in progress, will complete presently planned renova-
tions. Further improvements to this system will come about through
project action.

Plenning and Scheduling - During the month 5 Class A, 24 Class B and
56 Class C inspections and overhauls were made. The P.M. program
was retarded due to other maintenance work that was given a
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D. BEvents Influencing Cost - During the month it was necessary to use
overtime as follows:

HW-61789 -

Nonexempt - 997 manhours
Exempt - 196 manhours

MO Rvikdeeeent

W. D. Richmond, Manager
D-DR Reactor Operation

WIR:JDR:ab
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HW-61789
'F_REACTOR OPERATION
AQUST - 1958
ORGANIZATION AND FUNCTIONS
No change.
PERSONNEL
A. Force Report
July 31 August 31 Net Change
E NE Total E NE Total of Total
General 3 2 5 3 2 5 0
Processing 15 38 53 15 37 52 -1
Powver T 51 58 T 51 58 . 0
Matntenance 2 8 o m & L
Total 39 163 202 39 161 200 -2
B. Movement of People
There were no changes in exempt personnel during'the month.
Nonexempt personnel changes included one resignation and one leave of
absence.
FERSONNEL ACTIVITIES
M. J. Smith, Lighting Specialist from Nela Park, visited the 105 Building
to investigate bullding lighting problems. Various changes were recommended
to improve building lighting.
SAFETY & SECURITY
There were five medical treatment injuries reported. No disabling injuries
and no security viclations were.reported.
NONROQUTINE REPORTS ISSUED
None.
COMPONENT ACTIVITIES
GENERAL

A. Administration - The Reactor Operation Manager held one Conference Table
Meeting with 13 nonexempt employees 1n attendance.

B. Personnel Development - 0. C. Allred, J. G. Herdan, E. C. Moran, and
M. J. Wise enrolled in the PRM-I Series VI sessions which will commence
in September. E. J. 0'Black will serve as a FBM course group leader.
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C. Costs - A new form was developed for use by component managers in fore-
casting costs and comparing actual versus estimated costs; in addition,
a new procedure was devised to streamline the presentation of cost
figures in the monthly cost meetlng.

D. Landlord - Work started on August 6 on relocation of the new badge
house and perimeter fence.

E. Suggestion Evaluation - Suggestions on hand at start of month: 30;
received; 0; evaluated and returned: 7; on hand at end of month: kg,

F PROCESSING OPERATION

A. Production -~ Input production was 120.8 percent of forecast, with a TOE
of 87.7 percent. Maximum operating levels were limited by rupture
control tube power limits.

B. Operating Experience
1. Operating Continuity

Qutage Date Hours Reason
8/6/59 37.7 Ruptured rear pigtail on 3788-F.
8/21/59 54.1 Rupture in tube 2453-F.

C. Equipment Experience

1. Tube Replacement - A to-ta.l of 30 tubes was probologged this month.
One tube was sufficiently corroded to warrant replacement. Tube
No. 4261 was removed and the channel blanked off.

2. BStuck Charge - During flushing operations prior to probologging
on August 21, the charge in 4575 was found to be stuck. Unsuccess-
ful attempts were made with the charge machine and Blackhawk jack
to discharge the tube. Removal was hindered by the lodging of metal
on the .tipoff, but was finally accomplished by backseating with a
hand jack and discharging with a push pole. The tube was removed
and channel blanked off.

3. Rupture - One I & B metal rupture occurred in tube 2453. The charge
would not move in attempts to discharge with the charge machine and
Blackhawk jack at pressures to 3500 psi. The downstream dummies and
nine pieces of metal were flushed. The charge was moved back and
forth with jacks at a maximum of 6000 psi. The pressure fell off
and the metal discharged with the charge machine. The tube was
removed and the channel blanked off.

L4, Cap and Pigtail Inspections - All front caps end front and rear pig-
tails were inspected. Three front caps were found to be faulty =snd
vere replaced. Sixteen front pigtalls were replaced because of
broken strands in the reinforcing braid. Eleven rear plgtails were

replaced due to excesslve corrosicaﬁ or beix:i ﬁtsﬁped.
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zgg;ovement Experience

1. Rate of Power Rise - CG-806 - Began installation of thermocouple
wiring and equipment.

2. (G-T91 - Confinement of Radloactive Particles in 105 Building
Exhaust Alr - Installation of rear face piping was started.

3. ©G-817 - Crossheader Differential Pressure Measurement - Begen
installation of pressure gage system on front face.

Rediation Monitoring Activities - No lapses of radistion control were
incurred by F Reactor Operation this month. The maximum dose rate to
personnel was 2 r/hour during initial shutdown entry to the discharge
area. The source of radiation was corrected after beilng identified as
& dummy element caught in the reer ball valve of a PCCF tube. The
experimental level remained on a restricted status as addition of
external shielding proved only partially successful in reducing neutron
beams from "A™ hole and "D" hole facilities, with neutron dose rates

up to 100 mrem/hour, uncorrected for source size being measured.
Personal contamination during the month was limited to the detection of
three cases of shoe contamination following radiation zone work.

F POWER OFERATION

A.

Operating Activities - Earth tremors were noted at 10:40, 10:43, 10:48,
and 11:23 p.m. on August 17 and at T:30 and T:40 a.m. on August 18. No
operating equipment was effected. The eight process water pump cper-
ation in 190-A Building continued throughout the period.

A disturhance on the BPA Electrical System, caused by governor trouble
at McNary Dam, resulted in low frequency at 12:52 and 1:26 p.m. on
August 27. No equirment was effected.

Equipment Experience - The refractory replacement and repair work on
No. 2 boiler was completed and the unit placed in service. Third
party inspection of No. 1 boiler was completed. The nylon drive key
for main lubricating oil pump on No. 8A pump unit was inspected. No
noticeable change was evident in the wear on this key since rein-
stallation on July 21. The 24 inch Chapman Cone Valve damaged during
0G-558 Acceptance Tests was repaired and will be used as a spare.

Tmprovement Experience

MJA-17-190 Air Conditioning Unit Repairs - Work is 100 percent complete.

i
182 FA - Pump Test Stend - The tie-in of 6 inch piping to the raw water
export header in 1852 Building was completed. Over-all work is approxi-
mately 75 percent completed.

CGI-79)1 - Reactor Contaimment Program - Phase II-A - Project work
continued; the sensing line from the west 105 water storage tank to the
Groves valve was relocated.

o DECLASSIED
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Outside Dichromste Storage Facilities - 100-F - The first shipment of
liquid die te was transferred to the outside storage tank. The

second transfer pump in the 185 Building was moved to the 130 tank room.

F MAINTERANCE OPERATION

A. Eguiment Experience

B.

l.

Instruments - During the August 21 reactor outage, the first panel
of the Panellit board was inspected for leaks. One leaking gage was
replaced. ~

Twenty-five rear face reactor thermocouples were repaired.
Electrical - A class "A" overhaul was completed on the reactor
Puilding work area cranes. In addition, load limit switches were
installed.

Mechanical - During the reactor outage of August 6, four rear face
boots were replaced (0571, 1371, 1374, and 39T1).

The 115 helium compressor was removed from service during repairs and
replacement of a blown gasket on the third stage.

Work was started on replacement of the 110 gas lines supporting
poles. ' :

Maintenance Engineering

1.

3.

Instrument Engineering

105 Graphite S8tringers - All materials for assembly of the test
stringer !DT-IP-E%—O} are on plant with the thermocouples presently
being swaged in 300 Area. Delivery of alloy wire for thermocouples
has been delayed for aspproximately two weeks.

Electrical Engineering

105 Building Transfer Area Crane Revision - A nev drewing is being
prepared to Ghow As-Built status per D.C. #191-F (Dwg. No. H~1-12069).

Mechanical ‘Eineerig

105 Fan Room Storage - The Plant Engineering Operation provided a
proposed plan and cost estimate for removal of the Blue Tool Room
from the work area and cutting doorwsys through the connecting walle
of the exhaust fan rooms in order to utilize space in fan rooms ¥
and #10 for metal storage.

Reinforcing Floor Grating - Far Work Area Door, 105-F - Work was
Tnitiated to reinforce the ficor grating at the far work area door
in order that metal may be unloaded at this location.

DECLASSIFIED
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C. Planning and Scheduling

1. Property Control - One property disposal request was issued to cover
the Hal of a rotometer, gage, and recorder from the outlet gas

system at 115.

2. Approximately 27 percent of available manpover was assigned to
Productive Maintenance work. There were 13 class "A" overhauls
and 256 class "B" overhsuls completed.

D. Events Influencing Costs

In maintaining the F Reactor facilities, a total of 499.3 nonexempt
overtime hours and 47 exempt overtime hours was required.

[} ' “‘_,_———--

MANAGER
F REACTOR OFERATION
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H REACTOR OPERATION

Augusg,. 1959
ORGANIZATION AND FUNGTIONS /
No change.
PERSONNEL

A. Force Summary -
v August 31 Net Change
E __ﬁ% %otal E NE Total _Of Total

General 3. 2 5 3 1 L -1
Processing 1 37 53 16 36 52 -1
Power 8 51 59 8 51 59 0
Maintenance 1L 60 yin 15 61 76 +2
Central Maintenance 18 110 128 18 11hL 132 _'f_'g
Total ! g9 280 219 60 263 323 +);

B. Movement of People

Exempt persomnel movements congisted of the transfer of W. D. Richlmond,

H Reactor Manager, to 100-D=-DR Reactor Operation, replaced by E. J. Filip,
former Manager, 100=KW Processing Operation, and the transfer of B. T.
Rossiter to H Maintenance Operation as Assignment Supervisor from the
Community Operation.

Nonexempt personnel movements consisted of one new hire, ten transfers in
and seven transfers out.

PERSONNEL ACTIVITIES

Nothing significant to report.
SAFETY AND SECURITY

There were no disabling injuries or security violations during the month.
There were 18 medical treatment injuries reported. A radiation incident
occurred during the attempted removal of a step plug from Y hole in 105-H
Building. Six people were exposed to dose rates of 5 r/hr and contamination
was spread to surrounding non-radiastion zones with skin contamination to
four people and personal clothing contamination to six people. The assembly
was pushed back into the reactor when the dose rate reached an intolerable
level. All cases of skin and clothing contamination were completely decon-
taminated.,

omnmee—— DECLASSIFIED
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VI. COMPONENT ACTIVITIES
General

A. Administrative Activities

Routine during the month.
B. Persomnel Development
Nothing significant to report.
C. Cost Control Activities
Routine during the month.
D. Landlord Activities

Vending machines for candy and cigarettes were installed in the following
buildings: 1701-H, 170L-H, 1717-H, 1761-H, 105-H, and 190-H.

E. Suggestion Evaluation

On hand at the beginning of the month - 23; received - 93 evaluated and
returned - L; on hand at end of month - 28.

Processing Operation
)
A. Production
Input production was 11.3 per cent above forecast. Equilibrium power
levels reached 1580 M{ and were governed by administrative operating
limits for rupture control.
B. Operating Experience
1., Operating Continuity
The operating continuity of the H Reactor was affected by the events
listed below: '
Date Hours Reason
1 87.8 Shut down for enriched solid rupture in 3395.
Cutage extended for leak testing, project
work, and tube replacement.
5 0.2 Panellit trip during start-up.
10 32.7 Shut down for water leak in 0279.
- 21 30.9 Shut down for I & E natural rupture and water
leak in 3790.
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2. ipment erience
a. Process Tubes
Seventeen process tubes were replaced. Four second generation
tubes which had been in the reactor for three years were removed

for examination to determine the corrosion pattern, which proved
to be uniform top to bottom corrvsion.

Two tube leaks were experienced; one the result of a ruptured
fuel element, and the other a pin hole leak in a 63-5 tube.

Forty-nine tubes were probologged.
b. Panellit System

Ninety-two additional 10-90 range gauges were installed bringing
the precentage of this type gauge to 39.

c. Iingrovement Eerience

All rear face installation work for Project CG=666, Zone Temperature
Monitoring, was completed leaving only tie-in to control room instru-
mentation to complete the project.

D. Radiation Experience

See IV, Safety and Security.

D. Events Influencing Costs

There were 104 hours of overtime worked during the month.

Power Operation

A,

Operating Experience

Average steam generating rate was 68,700 pounds per hour. An evaporation
rate of 6.98 pounds of steam per pound of coal was attained using approxi-
mately 78.6 per cent pit coal.

At approximately 10:L40 FM on August 17, earthquake tremors were observed
throughout the water plant building. However, no damage resulted. The
water level in the 190 storage tanks fluctuated approximately 0.3 foot.

Critical power conditions, "extended W¥, were in effect from Monday thrwgh
Friday for weeks starting August 10, 17, and 31 to permit overhaul of 230
KV breakers at 151 Building.

Vibration tests were made on the emergency generator at Building 18L and
the vibration was reduced by reducing the lubricating oil pressure and
other miscellaneous adjustments. It was observed, however, that practically
all stator coils are loose and a rewedge job will be required. Plans are
underway to complete this work during an extended outage in September.

wBEGLASSIFIED
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Standard quality water was produced throughout the month with an average
alum feed of 6.9 ppm. Separan feed was discontinued on August .

Equipment Experience

Sludge was removed from all area deptic tanks dmring the week of August 2l.
A B inspection was made to the traveling screens in 181-H Building., A B
ingpection was completed on Nos. 2 and 3 export water 8; and an A inspec=-
tion was made on No. L condenser water pump motor in 182-H Building, The
agitator paddle was removed from No. 2 mixser on August L since the shaft
was badly corroded from sulfuric acid. It is not planned to replace the
paddle since adequate mixing 1s created by a high velocity water flow.
Sedimentation basins Nos. 1 through 5 wers cleaned during the month.
Inspections of Nos. 1 through 7 flocculator lubricators will be scheduled
when replacement parts are available. A ruptured diaphragm was replaced

in No. 8 filter controller. All filter controllers were adjusted to a
three inch cable travel in order that uniform flow rates will be attained.
We are currently controlling the filter flow on both sides with one master
controller. in improved design coll was installed in all 190-H annex pump
unit L1-X relays. Experimental geared oil pump drive keys were installed
in Nos. 3 and 7 amnex pump units on August 1l. *“Delrin” (DuPont Company)
and "Lexan* (G.E. Company) plastic keys were installed in Nos. 7 and 3
units, respectively. On Angust 16, the key in No. 3 unit failed necessi-
tating use of the suxiliary oil pump. However, a subsequent examination
of the key in No. 7 unit indicated little, if any, wear. The portable oil
centrifuge pump provided standby backup for the auxiliary oil pump on No. 3
unit until repairs could be made. The butterfly valves on all steam turbine
pumps were inspected.

Events Influencing Costs

Overtime consisted of 16 hours exempt, 2l hours nonexempt scheduled, 28.5
hours lunch relief, and 21.6 hours safety meeting.

Maintenance Ogeration

A.

Field Maintenance

The far downcomer was inspected and found to be in satisi‘a.c'bory condition.
The dip-tube water-level instrumentation installation was completed within
the downcomer,

The VGR tip container was filled with Magnetite for shielding.

Thirty-five rear face J-&.ype pigtails were replaced during the month to
correct leaks.

The shielding framework and lead filler for KAPL 120 was fabricated and
completed this montli, The shielding is designed with removable sections to
repair loop piping and instrumentation.

The Panellit system was checked for response to pressure change. There were

101 gauges slow to respond. The oll was drained from these gauges and re-
placed with new oil; also, lines from gauges to the valve rack were flushed.
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There were 28 rear face thermocouples repaired during the month.

Two near sSample room copper tube lines ruptured in the cooling water trough.
Repairs were imposgible; therefore, temporary lines and heat exchangers were
installed for use until the permanent replacement of all the sample lines.

The 105 Building transfer area crane motor was Class A inspected and repaired.
The motor rotor shaft was found to be eracked at the keyway for the magnetic
brake drum and was near failure., The rotor was sent off-plant for replace-
ment of the shaft and neceasary repair.

Engineering

A prototype horizontal control rod seal was received, tested, and found to
be unsatisfactory because of a metal-to-rubber bond failure. Another seal,
incorporating a different bonding technique, is being prepared and if satis-
factory, will be used for all HCR's, Purchase requisitions were prepared
for valves, pressure gauges, pressure regulators and flowrators, which will
be used for seal pressure control.

Reactor Power Calculating System maintenance procedures have been prepared
in rough=draft form and issued to Instrument Maintenance engineers for comment.

Gamma Monltor Heat Exchanger and required piping design is completed and
approved. Specifications have been prepared for required equipment.

A new approach was taken toward providing less expensive facilities for
decontamination and servicing of rear face caps. Sketches of most of the
proposed installation have been completed and a report will be issued when all
cost estimates are received for the various components. This facility will
be located in the existing 30! ready room.

Central Maintenance Operation

A.

B,

Engineering and Planning

A review of tube removal tool problems and general progress was held with

all Mzintenance Managers and their respective specialists and schedulers.

The - proposed program for reviewing the present method of scheduling work

in connection with painting, was accepted by B, K and F Areas in its entirety.
As a result of this acceptance, work was started in K glong the lines of the
new program which essentially constitutes a program based upon scheduling
work for the fiscal year.

The quick coupling used with tube removal tools has been redesigned to afford
greater strength and chesper fabrication.

Shogs

The hot shop repaired the following: 85 splitters, 34 broaches, 12 nozzles,
800 venturis, and 1,220 caps. Fabrication work was performed in all shops
in connection with Projects CG~706, CG-707, CG~806, CG-817 and MJA-8. Ball
3X drop test equipmerit was fabricated as were special lead chambers for
183-B. Special graphite bearings were machired for 1706-KER, rear face pad
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sereens were fabricated for D and B, 38 probe assemblies were fabricated for
irradistion testing. Assembly and calibration of Panellit gauges was per-
formed., The Elmo decontamination loop and transfer: caska for 1706-KER and
C were completed. Special equipment to be used in connection with traverse
readings of reactor tube chammels and tools required in commection with tube
removal were fabricated,

C. Projects an d Special Services

Projecta active in the fleld for the month weres CG-666 in H; CG~706 in B,
C, IR, H and KB; CG-806 in KE, F and D3 CG-817:in B, D, F, H, KE and KW.
Painting activities for this month completed the quarterly schedule in D-IR
and started this quarterts schedule in KE-KW. A1l load luggers in IFD were
repainted, Installation work in connection with Design Test 1052 was com-
pleted. Rear face pad screens for B and D were installed. Revigions, as
well a3 maintenance work in connection with the charge-discharge equipment
at 105-C were continued. Installations of the flash over protection for

10,000 HP 1lift pump motors in K were started.
=2
r
' H TOR OPERATION

EJ Filip:GVC:bf
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KE-KW REACTOR OPERATION
MONTHLY REPORT

AUGUST, 1
ORGNATZATION AND FUNCTIONS

No change
PERSONNEL
A. Force Summary
July 31 August 31 Net Change
of
E NE Total E NE Total  Total
General L 2 6 L 2 6 0
KE Processing Oper. 15 42 57 16 L2 58 +1
KW Processing Oper. 15 39 54 14 39 53 -1
Power Oper. 11 72 83 11 72 &3 0
Maintenance Oper. 25 1213 148 25 124 149 +1
Supp. Crews Oper. 10  _57 67 10 86 66 -1
TOTALS 80 335 15 80 7335 5 0

B. Movement of People

Within KE KW Reactor Operation, M. L. Faught, Facilities Engineering
Section, was temporarily assigned Acting Supervisor, Maintenance
Engineering, Vice, L. P. Reinig who was placed on temporary assignment
with Facilities Engineering Section. B. J. Filip, Manager, KW Processing,
was appointed Manager, H Reactor Operation. J. P, McBride, Supervisor
100 Operations, KE Processing was transferred to D Processing, D-DR
Reactor Operation. R. M. Micklich, Programmer, Production Operation,
was transferred to KE Processing as Specialist, Reactor Operation.

R. E. Slater, Finished Products Operation, CPD, was transferred into

KE Processing as Analyst, Radiation Monitoring. One Technical Graduate and
one Summer Program Hire were assigned at month end.

Changes for the month include four transfers in and three transfers out
and one terminagtion.

PERSONNEL ACTIVITIES

John Smith, Specialist, Lighting of General Electric Properties, Large Lamp
Department, made an inspection of 105 building lighting facilities on
August 5.

John Cronin of Travelers Insurance Company made a third-party inspection
of a number of air receivers and unfired pressure vessels in the area.

The third class of N. 5. Savannah trainees arrived on August 3 and completed

their training on Auvgust 21. ss|F|E“




* 1)
DECLISSA

HW.61789

IV. SAFETY AND SECURITY
Eleven medical treatment injuries were experienced.

The safety program material developed by the K Plant Safety Council for
emphasis during the month was related to vacation safety. Three films
stressing safety while on vacations were shown and a folder listing vaca-
tlon safety aids together with travel log was furnished to personnel leaving
on vacations durlng the month. Members from "A" Shift completed their term
on the Council.

No security violations were incurred.

V. NON-ROUTINE REPCRTS

None
VI. FUNCTIONAL ACTIVITIES
GENERAL

A. Administration

During August the HOO-AEC Labor Standards Board approved seven jobs for
assignment to plant forces which are estimated to cost $18,412.83.

Since the procedure for obtalning LSB approval was initiated in IPD, 170
Jobs have been approved, representing a total cost of $7,787,103.49.

Suggestion Plan Statisties for the month were as follows:

Suggestions at start of month -- 65
Received for evaluation —eemeem=~ 12
Replies submitted 16
On hand at end of month cemewe-e 61

A program was carried out to enroll eligible employees in the Savings
and Security Program. The resulting participation level is 100 per cent.

B. Cost Activities

An audit of time card codes was initiated, and corrections were made
where customer codes were not consistent with current work assignments.

Assistance was given to Pat Cabell in establishing the K Maintenance
cost trend curves for purposes of long range cost planning.

At the Monthly Cost meeting, cost reduction programs for FY-1960 were
outlined by the various operations based on the regquirements of the
IPD Savings and Improvement Report.

A graphic report was issued showing actual expenditures to date as com-
pared to CY.1959 actual costs.
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Landlord Activities

Revisions in plant telephone listings were submitted for use in preparing
the fall directory.

Arrangements were made to have Project Engineering representatives proceed
with proposal activity to authorize relocation of the K exclusion area
rerimeter fence.

Final arrangements were made to provide service connections for installa-
tion of vending machines.

Seven excavation and core drilling permits were issued.

KE PROCESSING OPERATION

A.

Production

Input production was 109.1 per cent of forecast. Power level was limited
by rupture control tube limits.

Cperation Experience

1. rating Continuit

Reactor outages totaled 122.8 hours. Operating contimuity was
affected by the following events:

Day Hours Remarks
1 0.4 Reactor down at start of month for poison discharge.
24 80.9 Scheduled metal processing outage. Removed ruptured
slug from tube 2384.
29 0.5 Panellit seram - cause unknown.
29 1.0 Reactor shut down due to lack of heat control following

scram recovery. Start-up delayed by stuck tube.

2. Equipment Experience -

a. Instrument and Circuitry - Two Beckman trips occurred, one dus
to a faulty amplifier and one due to controller failure. Eight
gages were changed out due to leaking Bourdon tubes or leaks on
the capillary connectlons. Frequency of gage inspection during
operation was inereased. The gamma monitor system was out of
service for several hours due to relay contact and wiring
connection problems and a correction program was initiated. The
seismocope high sensitivity alarm was activated during the earth
tremors which occurred on August 17. All seismoscope trips were

subsequently recalibrated. c s s| Flﬁn
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b. Process Water System - One rear crossheader expansion joint failed
and was replaced on August 24. A significant increase in Panellit
pressure with a proportional decrease in total flow occurred at
two periocds during the month due to film formation on the tubes
and charges. The film formation was arrested in each case by an
increase in alum feed to the process water. More than 1,000
Panellit gages were rolled to compensate for the pressure changes
to avoid scramming the reactor.

HW-61789

¢. Graphite Stack Distortion Measurements - The graphite stack motion
measurement device was installed in 3-B test hole., Vertical

traverse measurements were made of Z-3 channel and borescope

inspections wers made in channel of 3-B'test hole and four process
tube channels.

d. Ruptures - One fuel element fallure in tube 2384 was detected and
discharged during the scheduled outage. A second rupture suspect
in tube 5455, was not confirmed by month end. All rupture-prone
metal was discharged except for six tubes which are scheduled
out at low concentrations.

Improvement Experience
1. Production and Process Tests

Material of IP-266-A, the seven rod enriched cluster elements with
20 and 30 mil Zircaloy-2 jackets, was charged into KER Loop 1.

Radiation Experiencs
There were two Lapses of Radiation Control.

The maximum personnel dose rate to complete graphite stringer removal was
5 r/hr. A dose rate of 40 r/hr was measured on the vacuum pump during
removal operations. During rupture removal operation, personnel dose rates
of 3 r/hr were required for placement of quickie equipment on the tube.

KW PROCESSING OPERATION

A.

B.

Production

Input production was 118.9 per cent of forecast. A new high monthly
production record was achieved. Maximum power level was limited by
the planned power increase program. The twenty-day operating period
was made possible by excellent control techniques, the use of solid
poison splines for long term reactivity gains control, and the absence
of equipment failures.

Operating Experience
1. Cperating Continuity

Reactor outages totaled 62.1 hours. Operating continuity was
affected by the following events:
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Day Hours
8 46.5 Réactor was shut down when lower half of temperature
monitor falled to function and affected tube tempera-
tures. could not be obtalned by portable instrumentation.
31 15.6 Scheduled outage for metal proceessing. The outage

was in progress at month end.

2. ul t rience

a. Instruments and Circuitry - The exact cause of the temperature
monitor fallure that deactivated the lower half of the system
could not be determined. Three inoperative RTD circuits were
repaired and returned to operation. Nine RTD's remained in-
operative at month end. A faulty cancelling switch in 2-R turret
of the gamma monitor caused some monitored points to indicate
full scale reading. The system was repaired.

Indications of earthquake tremors were observed on the seismo-
scope and galvanometers on August 17. The reactor was thoroughly
checked for possible damage, and none was found.

C. Improvement Experience
1. Production and Process Tests

Fog spray equipment was scheduled for installation during the
September portion of the August 31 outage under CG-791, Reactor
Confinement, Phase 1.

D. Radiation Experience

There were no Lapses of Radiation Control.

During routine decontamination and sorting of durmies, a fragment of
irradiated metal was found in a bucket. A dose rate of 3.5 r/hr was
measured through two feet of water. Spline operatlons were conducted
at a maximum dose rate of 2.5 r/hr to personnel.

Several cask cars received from CPD were found contaminated to a maximum
of 100,000 ¢/m and 90 mr/hr. Appropriate action was taken and subsequent
shipments were within established limits.

KE-KW POWER OPERATION

A. Operating Experience
- 1.  ITh Transformer Failure - 151.KE

When attempting to start the Number 5 and 6 river pumps at about 4:00 p.m.
on August 27 in conjunction with a routine reactor startup, both pumps
relayed out through the unbalanced current relay. The cause was a fault
in the ITh - 4160V transformer supplying this bus (bus D). The trans-
former breaker was opened to isolate ITh transformer from bus D. The tie
breaker between bus C and D was closed to energize bus D from IT3 to
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permit starting of the river pumps. Startup of KE Reactor was delayed
0.8 hours. Investigation by Electrical Distribution revealed a mal-
functlon of the voltage tap change mechanism. Repairs were completed
and the system was returned to normal service on August 28.

Sulfuric Acid Feed Failure - 183-KE

Plugging of the acid feed line between the storage tanks and the 183-KE
head tank "intérrupted the feeding of acid for approximately seven

hours while the necessary repairs were made. Water quality was main-
tained with additional chlorine and alum during the interim period.

Electrical Peak Control Efforts

The HAPQO electrical load for August was controlled at 327.0 megawatts
untll August 12. Excess generator loading at this control point (4.0
megawatts on August 11 and 12) made revision of the electrical control
point upward to 331.0 megawatts advisable for the remainder of the
month. Maximum generation required at the 331.0 megawatt control point
was 2.5 megawatts on August 20. Excess generator loading to control
the peak was required for approximately 74 hours total during the
month.

Equipment Experience

A water leak on the motor ailr cooler of the Number 2 181-KW river pump
was detected during a routine check. The unit was subsequently removed
from service for seven hours to permit replacement of the faulty tube.

A water leak on the flywheel cooler of the Number 6 KE high 1lift unit
necessitated repair. Use of the recently installed sectionalized valves
in the cooling lines permitted the installation of a replacement coil
without shut down of the pumping unit as would have previously been
required. :

Improvement Experience

1. CG=775 K Water Plant Expansion

The Number 1 prototype pumping set at 190-KE was dismantled during
the August 24 to 26 outage to permit inspection by the vendoer and
engineering personnel. Although there was no evidence of cavitation
damage in the primary unit, the impeller of the secondary pumping
unit showed cavitation in excess of that permitted by the specifica-

tions. Byron-Jackson personnel were called in to evaluate the evidencs

and to propose a corrective measure for the secondary impeller. The
pumping set was returned to normal service on August 27.

2. Clearwell Inspection - West Half - 183-KE

The west half of the 183-KE clearwell was pumped down and visually

inspected. The pumpwell slulice gate screens, found to be about 60 per
cent plugged with alum residue, were scrubbed and cleaned. Considerable
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sand build-up wa2 found both in the clearwell and effluent flume. A4
future inspection of this clearwell was plarined to determine if the
sand carry-over is a result of the high filter flow rate test program
in progress at 183-KE.

KE-KW_MATNTENANCE OPERATION

A. Equipment Experience
l. Instruments

Range changes and checks were made to 3,379 gages., 01l was placed in
114 sensing lines in 105-KW.

The step plug and recorder of the graphite motion monitor were installed
in 105-KE. The recorder was calibrated to give a graphite motion in-
dication of the plus or minus one inch.

2. Electrical

a.

b-

"C" Elevator Hoists - The larger capacity metal hoist was installed
in 105-KW. Installation of associated safety devices was completed
in both 105 buildings thereby completing the new hoist installation
andéthe recommendations of IPD Serious Accident Investigation Number
59-6.

Control Room Lighting - Installation of new lighting over the con-
sole in 105-KE was completed.

3. Mechanical

a.

b.

Ce

d.

Graphite Stringer - 105-KE - Stringer number RS-l was removed.
Plans were made to install a new stringer at a later date.

Process Pump - 190-KE - Number 1 high 1lift and low lift pumps
were dismantleq to determine the extent of cavitation.

Metal Handling Equipment - A magazine conveyor was installed in
105-KW4 in accordance with recommendations of Maintenance Engineering.

Chemical Feed System - 183-KE-KW - Modifications to the alum feed
system were completed to allow alum feed into each header rather

than into each flashmixer basin. The change eliminated a number
of feeders and is expected to effect improved control of alum feed,

B. Engineering
1. The following design changes were routed for approvals:

a.

Design Chan 16 . Safety Circuit Trip Removal - A change to
delete temperature monitor and Number 5 Beckman trips from the
safety circuit. :
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b. Design Change 314 - Temporary Scram Discriminator - A change to
provide safety circuit irip identification among 13 components of
the safety system and to give posltive ldentification of the com-
ponent initiating the scranm.

c. Design Change 312 - Charging machine interlock bypass.

2. 1706-KER Safety Circuit Study

The final draft of HW-6076, "A Study of 1706-KE and KER Equipment

Reliability As It Effects Safety and Operation of the KE Reactor™

was completed.

3. The following drawings were completed for the Electrical Manual:

a. FPFire-eye electronic network, drawling and test data. -

b. Electrical drawing, 105-KW metal storage room door operator.

L. The following FM electrical procedures and check sheets were completed:

a, HCR control room equipment controllers, bypass switches and Selsyn
receivers.

-~ b. HCR control relays and wiring in normal and emergency equipment
cabinets of Number 3 electrical equipment room.
C. Planning and Scheduling
1. Class "A"™ overhauls were completed on 181 items of equipment and Class
"B" on 234 items.
SUPPLEMENTAL CREWS OPERATION
A. Events Influencing Costs
The non-exempt time distribution from August 2 through August 30 was as
follows: ‘
Area Parcent Hours Area Percent Hours
100-B 15.60 1205 100-.F 9,15 706
100.C 11.05 854 100-H 14.26 1100
100-D 19.70 1526 100-KE 15.21 1174
100-DR 6.31 ugé 100-KW 8.72 67l
Manager
~~. RSB:GEG:ced KE-EW REACTOR OPERATION
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I.

II.

III.

VI.

AUGUST, 1959
ORGANIZATION AND FUNCTIONS
No change.
PERSONNEL
A, TForce Summary
July 31 _ August 31 Net
ExX. N.E. Total BEx. N.E. Total Change
General 2 1 3 2 1 3 0
Prod'n Rpts. & Statistics 1 2 3 1 2 3 0
Prod'n Planning and Sched'g 5 4 9 5 b 9 0
Prod'n Computing 3 3 6 2 3 5 -1
Essential Materlals 1l 1 2 1 1 2 Q
12 11 23 11 11 22 -1

R. M, Micklich, Programmer, transferred on August 17 to KE Processing
Operation,

PERSONNEL ACTIVITIES

On August 25 all personnel of the Production Operation participated in an
information meeting featuring reactor-related films made available by the
AEC-HOO.

SAFETY AND SECURITY

There were no injuries or security violations. Safety and security
meetings were attended as scheduled.

NON-RCUTINE REPORTS

None issued.

FUNCTIONAL ACTIVITIES

A. Production Planning and Scheduling Operation

1. Production Scheduling

8. Dischar§EVCOncentrations

Four discharge concentration reductions were effected during
August o bring exposure goals more closely into line with
inlet water temperature, power levels, and water flow. These

reductions involved I and E Iﬁiﬁﬁ slugs as listed.
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8) B-DR-H Reduced from & nominal 725 MWD/Ton to 70O MWD/Ton.
b) K4 Reduced from a nominal 700 MWD/Ton to 650 MWD/Ton.
The amount of material discharged outside the established goal
plan was the lowest for any month of this year. The amounts
involved are as follows:

Below Goal Discharging - August 1959

Tons
- Tons - Excess Material
Reactor Disch, Usage Type Reason
D ' 2.0 0.8 Regular Tube replacement
DR 0.8 . 0.4 Regular Tube replacement and leakers
KE 2.1 0.4 Regular To charge enrichment
1.9 0.5 Regular Tube replacement
0.6 0.3 Regular Tube replacement
KW 0.8 R Regular Temporary poison
8.2 2.8 Totals for Regular

The following is a comparison of the August dlscharge exposures
for each metal type with those of previous months.

Regular U Enriched U

Solid I &BE 8olid I &E
June 704 697 T61 690
July T27 728 1068 693
August 757 T43 953 824

b. Process Tube Replacements

During August process tubes were replaced at five reactors. Re-
placements were accomplished at B, D, DR, H and KE Reactors with 7,
1% 9, 17 and 4 (total 54) tubes, respectively

2. Qperations Analysis

Work continued on review of major problem areas, compilation and re-
organization of production data, tube corrosion, tube replacement, and

—r  UECLASSFED
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B. Production Computing Operation

Tube-hy-tube source data were processed to establish the current
production and corrosion status for each tube in all reactors.

Routine and emergency reports were ilssued to implement the scheduling,
forecasting, and accountabllity functions of the Production Cperation.
Charge~discharge and tube replacement information for each reactor
operation was provided in accordance with preduction schedules. Pro-
duction data were supplied to each Plle Physicist for reactivity
evaluations, and to Process Technology for EDPM processing.

Individual tube source data were supplied to the S5 Accountabllity
Operation for celculating weights of SS material in discherges and
month's end in reactor inventories.

In August PCQO celculated and set up as part of the routine records
for each process tube a production factor averaged over a definite
period of time. The calculation makes availsble for special appli-
cations an average factor for the preceding yeer. At present the
number is being used for wmaking forecasts of process tube corrosion.

C. Production Reports & Statistics

Routine processing of the Daily Production and Daily Operations
Reports and the monthly Combined Report of Production and Reector
Operations was continued. Data involving reactor operation and
assoclated equipment were collected and tabulated in historical
record books. A chart book was maintained for the HAPO General
Manager and a large volume of both routine and non-routine data were
supplied to IFD personnel. Some routine data were also supplied to
the FPD, CPD and HLQ.

D. Bssential Materials

Reil and truck shipments recelved in August were as follows:

Carload shipments for IFPD 91
Carload shipments for other Depts. 24
Truck shipments for IPD 160

Total 275

Helium consumption during the month of August for all reactors
was as follows:

100-B 266,000 cu. ft.
100-C 326,000 cu. ft.
100-D 225,000 cu. ft.
100-DR 239,000 cu. ft.
100-F 122,000 cu. ft.
100-H 152,000 cu. ft.
100-KR 288,000 cu. ft.
100-Kw 368,000 cu. ft.

Total 1,986,000 cu. ft.
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In addition to the routine dutles involved in the procurement
and delivery of essential materials, the following ltems were
included in the group's activities during August:

1. A new method of transporting liquid sodium dichromate was
begun on a trial besis with the arrival in Pasco of 650 tons
on August 12. The material was shipped in bulk by ocean
freighter from Baltimore to Portland, transferred at Portland
to harges of the Tidewater -~ Shaver Navigation Co., and
towed to theilr Snake River Terminal at. Pasco. From Pasc¢o
the material wee delivered to IFD's storage tanks by tank
truck., A substantial savings in freight cosis may be
realized by the continued use of water transportation.

2, Arranged for 300 tons of Northern Pacific Coal to be test
burned in the 100-D, 200-East and TOO Area boller houses.
Following these tests Purchasing was notified that the
coal would be accepted but for the time belng would be used
only in the 200 Area bollers.

E. Miscellaneous Activities

Security classification mstters continued to be handled for the
deartment. New guldance from the AEC-HOO and the Hanford
Laboretorles Operation was glven appropriate distribution and
interpretation within IPD. Speclal llaison with HLO continued
in connection with revision of the Hanford Classification Guide
as required by AEC action (1) downgrading certain Hanford pro-
duction data from Top Secret to Secret, and (2) establishing
new Guide toplcs covering New Production Reactor information.

Contact was maintained with KE Processing, Contract Administration,
and the AEC-HQQO regarding the N. S, Savannah Training Program.

The third {(and last) scheduled group arrived on August 3 and
completed its Hanford stay on August 28. The four men involved
represented oll and shipbullding companies, and the U, S. Merchant
Marine Academy.

Preliminary planning was essentially completed for supplementing
the in-service training given reactor Utility Operators with
classroom sesslons in reactor fundsmentals conducted by the
Qperationgl Physics component of the Research & Engineering
Cperation.

Manufacturing Cperation lisison with 0. S. Eulley, Consultant -
‘Manufacturing Education & Training in General Electric's New York
Office, wes initiated in connection with the plan for his viseit
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Assistance was given the AEC-HOO with the touring of nine U. §
Navy reactor engineers through representative IFD production
and development facilities on August 25.

MK/‘“’&

. ode, Manager
Production Qperation

CAP:DLD :bam
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(3) 1Includes 17.5 hrs.

" pugust, 1959 REACTOR OPERATIONS STATISTICS — PROCESSING
B D DR . F H KE KW TOTAL
INPUT PROD.-Py {% OF FORECAST) 110.0 102.3 116.9 120.8 111.3 109.1 118.9 113.5
TIME OPER. EFF, % OVERALL) T7.5 B3.0 89.9 87.7 T9.6 83.9 91.7 ak.5
NO.OF REACTOR OUTAGES & HOURS o.| HRS, NO.! HRS. |NO.| HRS NO,| HRS. ING.| HRS. INo,| HRS. | NO.| HRS. | NO, HRS,
SCHEDULED 1| 162.8 1] 111.00 O 0 6.7 o] 92.1 1 Ay 1| 46.3 ToB. Lt
UNSCHEDULED ~ $CRAMS 1 0. 0 - 1} 0 1 11 0.2 1] 0.5] 0] ~- 9.7
~oTnEn 1 L, 1| 15.8 1] 26. 1] 19.4 3] 59.3| 1| 8.9} 1| 15.8] 9 202.0 °
ToTAL 3] 167. 2] 126.8 2] 75 2l 91.4 Llisi.6] 3[122.8] 2| 62.1 920.1
BREAKD'N OF REACTOR OTGE MR, TOTAL HRS.|TIME
FPLANNED ] ]
CHARGE-DISCHARGE 38.4 E3.7 26.4 15.6 33.5% 580.% ki 6 32).6] 5.1
TUBE REPLACEMENT 16.3 1%.0 11.3 T.1 19.8 0 0 68.5] 1.1
PROJECT WORK 21.0 1.0 0 13.2 0 0 0 50.7] 0.9}
PRODUCTION TEST 6.6 3.1 0 0 0 1.5 Q 19.7] 0.3
MAINTENANCE 80.5 9.2 10.6 28.8 3B.9 13.5 1.7 257,91 4.2
MISCELLANEOUS 0 0 8] 0 0 4] 0 4] 0
SUB — TOTAL 162.8 111.0 8.3 eL.7 g92.1 T3.4 46.3 T0B.4[11.9
. UNPLANNED N N N .
- CHARGE - DISCHARGE 0 17 2.9 ) 0.5 {A1.2 0 116.5 0 3.1] 0.7
& PRODUCTION TEST 4] 0 0 0 0 0 0.4 0 0.4] O
- RUPTURE REMOVAL 0 0 Q 0 8.2 17.4 3.2 0 28.8| 0.5
WATER LEAK 0 0 12.9 25.9 0 36.4 0 0 75.2] 1.3
MAINTENANCE Il 0 Q 0 T.7 5.5 22,6 15.8 56.0] 1.0
INSTRUMENTATION 0 0 O 0 0 o] 0 0 0 |0
PANELLIT .0.b 0 0 0.3 0 0.2 0.5 0 2.0] 0
MISCELLANEOUS 0 0 0 0 0 0 6.2 0 6.2] 0.1
I SUB - TOTAL L.8 12. 15.8 26.7 27.1 59.5 49.4 15.8 211.71 3.6
m ToTAL 167.6 122. 126.8 5.0 91.8 151.6 122.8 62.1 92‘_0.1 15.5
L) [NoaLtus rUPT, (ALL TYPES) 0 [0] 4] 0 1 2 1 [4] [
™ [wo.New Tuses iNsTALLED 7 0 17 9 Q 17 L 4] 54
g TYPE OF WATER LEAK — TUBE 0 0 1 3 0 2 4] 0 6
VAN STONE 0 0 0 G 0 Q 0 0 0
g-) REMARKS?
X (1) Sstuck charges.
TT8 | (2) Stuck spline. .
A= for removel of a stuck tube.

|
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MONTH : ’
August 1959 REACTOR OPERATION STATISTICS — SLUG RUPTURES
TYPE TuBE REMOvV| cHARGE ACT. REMOVAL METHOD |
MATERIAL No, [ TYPE RURTURE |, .6, DATE DATE conc, LOT MO fauic. | RS tren |eans REMARKS
Solid E 3395-H |[8Split 1.8 I-k-59 - [ 8-1I-59 Oip “KE-U55A X
| T&E Reg. PWS3-F ! 8ide-Other 8.2111-8-58 |[8-21.59 | 886 CL~007C X
| I&E Reg, [3790-H | Unknown 15.6 | 4-28-59 |8-21-59 [ 727 K1.-188D X | Tube Lesk
| T&E Reg. P384-KE | Unknown 3.2} 3-24-59 [8-2h-59 | 817 SK-057D |~ X

Q158Y030
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August, 1959 REACTOR OPERATIONS STATISTICS — POWER sneET !
100-n 100-¢ 100-p 100-DR 100~F 100-H 100-KE 100-KW TOTAL
RIVER WATER (81.DG.181)
TO RESERVOIR (BLDG.142) GPM AVG. 15326 5301 2350 331k - - 2629]_
TO FILTER PLANT (BLDG.183) GFM AVG, 61222 88735 B0656 75700 158100 17$00 64021
TO FILTER PLANT { CADR} cem ava. | 102961 62887 1.655‘4-8
ToR s & (Kem) & FEO GPM AVG. 203 5TT 780
ToTAL ePu ave. | 179509 157126 83006 7901k 158677 [175800 [833132
TOTAL MGAL. 8013.3 ToLk.1 3705.4}  3527.2 7083.3] _7847.71 37191.0
RESERVOIR WATER (BLDG.182} .
TO POWER HOUSE (BLDG.184) GPM AVG. 25 61 336 l'_']r hég
TO CONDSYSTEM{BLDG.] 90} GPM AVG, 3000 1562 1722 3267 9551
TO COND-SYSTEM (190DR & 183 F} GPM AVG. 26258 292 2914
TO EXPORT SYSTEM GPM AVG, 12301 1056 0 0 13357
ToTAL M GAL. 68h.2 236.6 10k.9 147.9 1173.6
EFILTER WATER (BLDG. 183) ’
s TO POWER HOUSE (BLDG.184) GPM AVG. 225 223 155 1.80 ?83
;7O PROCESs (BLD. 180) ormave. | ghgo6 | 80229 | 7hh35 | 73587 | 77514 | 70300 1153223 170759 |765043
o ::::: ePmave- | 3500 6800 209 _ | 1180 1230 12919
on GPM A VG, ey
TO FILTER PLANT (BLDG. | &3CR &B’PM AVG, 11294 llgéﬁ 22@'38; .
TOF &3 SYSTEM GPM Ava. 185 292 270 170 50 aéé
TOR & KERI g FEQ GPM AVG. 153 2 15%
BACKWASH GPM AVG, 3611 41638 1549 96k 1537 3820 K375 hog] 25985
TOTAL Mear. | 3237.,1| 4596.2] 3961.1] 3328.0| 3600.5] 3379.2| 7057.6] <TBLT.T | 37007.%
PROCESS WATER (8L.DG. 190 :
TO REACTOR sprmavae. | 64596 79289 TH035 73187 TTi1k 69800 51000 165800 [755361.
TO REACTOR semnor. | 83000 | 96000 81000 82000 84100 84000 [173300 177600 B61000
POWER HOUSE (K AREA} GPM AVG. "37 12 kg
108 (KE - KW) GRM AVG. 1393 4547 5940
TOR & £ (KER) GPM AVG, 393 ’ 393
BUILDING USAGE GPM AVG. koo koo Loo koo koo 500 koo L4oo 3300
ToTAL meae. | 2901.4] 3581.4] 3322.8| 328h.9| 3h60.2| 3138.2[ 6839.9| 7622.7 | 34151.5
RIVER DATA
ELEVATION {MSL,FT.) (MAX ) 397.8 388_}4. 375.0 380,,1{. 393,5
MIN) 390.1 381. 368.2 37k, 364.3
ave.) 393.0 38%4.3 370. 376.3 307.4
TEMPERATURE AVG. *F 65,5 65.0 66.6 65.5 6l 2

BM = 3700 ~ 023 {0 — #8) aRC-3& MICHLAND. WASH.
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REACTOR OPERATIONS STATISTICS — POWER

 (3155Y1020

A_ugust, 1959 SHEETY 2
100-m 100-¢ 100-p 100-pR 100~r 100-H 100-K& 100-Kw TOTAL
WATER TREATMENT DATA .
AT BLDG. 182 MM GALS - - - = Pk . e =
BLDG. 183 wacars | 2732.9 k596.2[ 3961.1 2807.3 3600.5 3379.2 | fr1057.6 TOMT.T 35982.5
CHEMICAL CONSUMPTION
CHLORINE (8LDG.182) Les, 2 = 200 Q ‘ L~ S02 |
1SLDG.183) LBs 23148 39211 31820 25900 29850 i 26220 69800 T4000 kyle: [T B
AvVa PPM 1.0 1.0 1.0 1.1 ]-.1:0 0.9 1 : 1.2 1.1 ‘A,
ALUMINA LBS 864 - - - - = 86h
* 0 0 0 e 0 *
 arum tes (129850 | 185028 235560 | 154970 1167302 |193990 |315500 [o2100  {1783700
avepru ¥ BLH L.8 7.1 6.6 5.6 6.9 5.4 6,2 6.1
SEPARAN Les Q . (8] .]_00 O 109
AVG PPM - - - - - .00%4 - - L004
SULPHURIC ACID ’ "
tag 100%) LBs 161445 264080 1185792 1121952 1193011 146356 399800 M25200 11897636 -
AVG PPM 7.1 6.9 5.6 5.2 6.1 8.2 6.8 6.5 6.3
DICHROMA TE Les 41600 50800 | 49809 | 50709 52180 k8964 101400  [110000 505462
PURGE MATERIAL CONBUMPTION
soLIos Les 0 300 0 0 Y 0 0 300

-~

% Alumine & alum combined for avg. ppm.

4

BM—5700-024 (9 —=88) .yc-er RICHLAND, WASN,
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M Ngust, 195 REACTOR OPERATIONS STATISTICS — POWER SHEET 3
100_@ 100-¢ T00-D 100-DR 100~F 100-H 160-KK 100-KW
ANALYTICAL DATA
AAW WATER ,
PH M ave 8.00 7.90 8.k 8.44 8.40 8.28 7.46 7.78
TURBIDITY PPM AVG 5 [§) 5 L b 4 [ ]
FINISHED WATER
pH PH avgl 7.10 7.10 71.10 7.05 7.12 7.10 7.06 7.08
TuReIDITY PPM AV G .006 .005 .006 .006 .008 . .006 .005
Sl RESIDUAL PeM ave .05 .05 .11 .10 .05 .11 .05 .06
DICHROMATE PPM avdl 1.73 1.71 1.80 1.80 1.81 1.83 1.80 1.80
o8-8 100-D 100-r 100-H B-D—F—H TOTAL KE KW KE-KW TOTAL
STEAM DATA
GENERATED (MAX) Lessur | 242000 190000 95000 83000 610000: 65000 56000 121000
NOR} Las/ur | 110000 120000 78000 T3000 381000 - - -
(AVG) ces/ur | 110100 115184 76673 68700 370657 39427 33210 72637
TOTAL muLes | 81930 B5697 57045 51275 275947 2933k 247708 54042
TO PLANT M LBS 6976 72671 50200 L3481 235828 26401 22237 £B638
COAL RECEIVED TONS 0 522 830 1079 2431 -
CONSUMED TONS 5063 5361 3657 3675 17756 - -
IN $TORAGE TONS 3032k 32908 16491 17740 97463 - -
GEN.STEAM/LB,OF COAL 8.09 7.99 7.80 6.98 7.77 - -
OIL RECEIVED GALLONS 0 429104 429104
CONSUMED GALLONS 2656620 203598 180218
IN STORAGE GALLONS 818328 952728 1771056
GEN.STEAM/GAL.OF OIL 114.3 110.5 112.5
TOTAL GENERATED KW HRS, 11579200 1635200 3214400

6L T9-MH
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FACILITIES ENGIMEERING OPERATION
MONTHLY HECCRD REPCRT

AUGUST, 1959
QGIIIZI_IM AND PERSCHNEL
A. BResponsibility

There were no chages of assigned respomsibilities during the
month.

B. Personnel Statistica

July 31, August 31, Net

1999 1959 Change
Employees on Permanent Roll 179 173 . =6
Technical Graduates (Rotaticmnal) 8 10 +2
Technician Trainees 2 2 0

Technical Graduates

FEO Rotational
Transferred into Operation 3 2
Transferred out of Operatiom 8 0
Payroll Removals 1 0

c. Personnel Changes

G. E. Bammett and 0. ?T. Boness, Project Engineering, were pro-
moted from nonexempt to exempt roll om August 1, 1959.

L. P. Reinig transferred from K Reactor Operation to Plant and
Industrial Engineering on August 1, 1959.

R. C. Walker tranaferred from Reactor Modification Design to
NIR Project Section on August 1, 1959.

M. L. Faught transferred from Plant and Industrial Engineering
to K Reactor Operation on August 1, 1959.

E. A. Smith transferred from Facilities Engineering mmgemnt
to Manufacturing on August 1, 1959.

Barbara Collins, Secretary, transferred from Plant and Industrial
Engineering to Research and Engineering om August 3, 1959.

Virginia Bruden, General Clerk, transferred from Equipment Devel-
opment to H Reactor Operation on August 10, 1959.

Frances Bennett, Secretary, Plant and Industrial Engineering, was
granted a leave of absence, August 1k, 1959.

camen DECLASSIFIED
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AW-61789

ntcmgsgw

J. K. Griswold, Fieldman, was transferred from Project Engineer-
:h;g to gpaptc:r Operation August 2, 1959,

J. A. Kinzebach, Design Drafi{sman, was placed on the rolls with
P}.ant and Industrial Engineering August 17, 1950.

W. T. Merten, Design Draftsman, was placed on the rolls with
Flant and Industrial Engineering August 24, 1959.

- De 0. Allred, Engineering Assistant, was transferred from Equip-
ment Development to HLO August 31, 1959.

D. F. Deachane, Engineering Assistant, was transferred from
Bquipment Development to H Reactor Operation on August 24, 1959,

- D. Personnel DeveloEent

No courses were offered.
E. BSafety and Security Experience
Six medical treatments were reported.
.No gecwrity violations were reported,
MONTHLY REPCRT CF INVENTIONS CR.DISCOVERIES

All persons engaged in work that might reasonably be expected to result
in inventiona or discoveries advise that, to the best of thelr know-
ledge and bellef, no inventions or discoveries were made in the course
of their work dwing the period covered by this report except as listed
below, Such persons further advise that, for the period therein covered
by this report, notebock recorde, if any, kept in the course of thelr
work have heen examined for possible inventions or discoveries.

None.

DECLASSIFIED
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1.

2.

Regégiﬁﬁménﬁ Dﬁ;égoﬁgenf

Work has been resumed at Washington State College on the
downcomer model test program following the receipt of security
clearances and the establishment of classified repositories.

A nmumber of additional security clearances have been requested
for persornel assigned to this program at WSC. The tests upon
which work has been resumed are short term tests in support of
the bulk temperature increase program at 105-DR. The progress
of this program has been delayed by the upgrade in classification
of the downcomer model test program. Work has been started in
establishing the technical details of the long term test program
in general support of the bulk temperature increase program.

Preliminary analytical work in support of the study of eoolant
backup facilities for the existing reactors is proceeding.

The general study objectives, program, and areas of interest
have been outlined and submitted for the review of various
interested groups. Further work on this program has been
temporarily delayed pending resclution of several questions

of basic system philosophy. Studies of alternate Mast ditch"
water supply systems are continuing

Degigﬁ‘Projgcfé
(a) CG775 - 100-K Water Plant Expansion

An inspection was made during the month of the modified
prototype pump set in 190-KE. This inspection was made
after approximately three months service. No evidencs

of cavitation or other umisual conditions was noted in

the low lift pump. However, some evidence of cavitational
attack was found on all vanes of the high lift pump
impeller. This attack appears to be attributable both

due to imperfactions in the manufacture of impeller,
particularly in grinding of the inlet vanes, and the need
for a slight revision in the inlet vane angle. Discussions
have been held with the pump vendor to initiate action to
obtain a new test impeller and/or modification of the
presently installed impeller. The cavitational attack noted
is not felt to be serious and is expected to be readily
corrected; however, some delay in completion of the
prototype pump development program will occur. It is
estimated that at the present rate of attack an impeller
life of 1 1/2 to 2 years would be achieved. No other
evidence of difficulty was found in the prototype pump

" DECLASSIFIED
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Scope drawings of the proposed new river pump house,
raw water system piping, and a document establishing
raw water system flow requirements have been approved
by the Project Representatives and forwarded for Design
Council approval. The preparation of additional scope
material continues. :

A purchase specification and drawings were prepared and
forwarded to 100-K Area for the procurement of a spare
1500 HP low lift pump motor. This motor will be procured
as a spare parts item, but utilization will be made of

it during the rewinding of the existing low 1lift pump
motors from 900 to 1500 HP. '

The reports of the 181-K and 190-K model test program
have been submitted for formal declassification in order
to clarify the security classification of these reports,
since the basis for the recent upgrading of these programs
is open to some question.

CGI-791 - Reactor Confinement

Design activities have been directed towards the comple-
tion of the remaining design items for this project. All
Title I design activities have been completed with the
exception of a number of questions relating to the 105
Building ventilation system which are to be included in

the Phase III Design Criteria. Preparation of the final
draft" of this criteria has been started. The Titla IT
design for Phase I is complete and revision of the Phase IIb
drawings to reflect field conditions has been essentially
completed. Purchase specifications for the absolute filters
have been completed and issued. Purchase specifications

for the filter frames and seals are being prepared. The
Phase ITI detail design is proceeding as additional items

of scope definition are established. There has been some
regression in percentage completion for this portion of

the design during the month, due to the inclusion of
additional drawings in the design schedule.

The overall combletion of the testing program is now 70
percent complete, with actual testing started on all tests
but the Environmental Component and Halogen Collector tests.

Additional test runs have been completed in the ORNL
Irradiated Uranium Oxidation Tests. These tests were for
the purpose of verifying previously obtained data and as
preliminary runs for the final high exposure He-CO, tests.

The analytical study of reactor incidents and the proposed
confinement system has been completed, and issued in rough
draft form for review. The study of alternate halogen

= )ECLASSIFIED
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collector systems has been completed and the study

report is being prepared. Work on the study of sealing

the reactor buildings is contimuing and has been essentially
completed, except for several items regarding the ventila-
tion system air balances. Completion of this sgudy is
delayed pending completion of the strength tests of wall
and roof materials. These tests have been completed

except for the testing of alternate coatlng materials and
shear tests of transite walls.

Tests of the second filter frame seal have been completed.
Additicnal seals are an order for further testing. Fabri-
cation of components for the Environmental Component tests
is near completion. Installation of the test equipment
will be dependent on the availability of reactor outage
time, The Filter Life Tests are contiming with primary
emphasis being given to the selection of roughing filter
media for use in series with the absolute filters.

Fabrication of equipment for the Halogen Collector Test
Program at the A. D. Little Co. has been esgsentially
completed. All major equipment components have been
delivered and partial equipment checkouts have been
completed. The initiation of actual testing is dependent
on the completion of installation of the test equipment.

CGI-839 - KER Loop Conversion

The design criteria and scope drawings for this project

were approved by the Deaign Council and HOO-AEC during

the month. Detalil design has been started on the loop
process piping, is continuing on the process tube assemblies,
and has been completed on the neutron monitoring system.
Purchase specifications have been issued for various items
of electrical equipment and the neutron monitoring equip-

ment. Design test requests have been issued for flow
and pressure testing of the new process tube assemblies.

The procurement specification for the new loop pumps has

been completed and issued for comment. Several additional
visits have been made to vendors to discuss the applica-

tion of mechanical seals to this type of service. Tests

have been started to determine the relative decontaminability
of samples of various surface finishes of castings to
determine the volute finish which will be required.

A request has been issued to HOO-AEC for the negotiation
of an Architect-Engineer contract for the preparation of
the 1706~KER Hot Maintenance shop building addition detail
design. The detailed design criteria for this work has
been completed.

s NECLASSIFIED
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Additional tests of the raw water cooling system were made
to determine system characteristics. These tests indicated
that the presently installed raw water pumps are adequate
.for the proposed conditions.,

HW-61789

(d) COI-84 - 100-K Back Up System

The general scope of this project was reviewed by the
Project Representatives, and several basic decisions re-
garding this project have been submitted for Design
Couneil approval. Based upon several analysis of the
problem and the published reactor safety criteria it was
recommended that the proposed steam crosstie and 4160 V
electrical crosstie systems should be deleted from the
general scope of the project and that the steam turbine
pump installation would proceed as inltially planned.
Available information indicates that it will be guestion-
able if the HPCT line will adequately serve as a "last
ditch™ system without extensive modification. Additional
studies of the ™last ditch™ system requirements and
performance have been started.

(s) MJA-28 - 100-K Graphite Restoration

Acceptable bids for the fabrication of ceramic HCR sleeves
were received and a purchase order awarded for the prototype
units. The Design test for in and out of pile testing of
these sleeves upon receipt has been issued. Initial vendor
contacts have been made regarding the availability of load
cells for use in measuring forces exerted on the reactor
shields by the graphite stack. A single point motion
indicator has been installed at 105-KB to determine the
magnitude and rate of any additional stack movement.

3. Visitors

Mr. BE. E. Lindros, Chief Hydraulic Engineer, Byron Jackson Pumps,
Inc., los Angeles, California, visited August 25 to inspect
cavitation damage to 190-KE process pump No. 1.

4. Trips

H. W. Heacock and E. R. Rudock visited Byron Jackson Pumps, Inc.,
Los Angeles, California, August 13 and 14 and the Bingham Pump
Co., Portland, Oregon, August 17 to discuss the application of
mechanical seals to high pressure-high temperature pumping
applications.

D. F. Watson visited Solar Aircraft Co., San Diego, California,
August 31 to discuss the use of gas turbines as emergency power

© wma DECLASSFIED
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5. Significant Reports Issued

BW-60747 - "Design Criteria, Modification of Fuel Element Test
Facilities - 1706-KER, Project CGI.839", E. R. Rudock
June 22, 1959, Confidential.

EW-61406 - "Trip Report - Liaison on Testing Programs and
Material Procurement for Project CGI-791, Reactor
Confinement®, E. L. Etheridge, August 5, 1959,
Unclassifled.

MW-61407 - "Design Criteria for Test Facilities, 1706-KER
Decontamination and Hot Maintenance Shop",
E. R. Rudock, August 5, 1959, Unclassified.

HW.61631 - "Design Test Request No. DI-1058, Nozzle Assembly
Test for 105-KE Test Holes®™, R. BE. Hubbard, August
2%, 1959, Unclassified.

HW~61632 - "Design Test Request No. DT-1059, Pressure Drop
Test of Nozzle Assembly", R. E. Hubbard, August 24,
1959, Unclassified.

-GEH2k 522 < Mydraulic: Mpdel Studiss, 100-DR..and 100-F Downe

ot T o comers, . Supplemental, Gontiract- No:w 3y’ DDR-41",

Uoahioclon . LG G llomax, and Iel J,. Mathers,. State College of
- Washington, August 31, 1959, Confidential.

DECLASSIFIED
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B. Equipment Development

Design and performance speclifications for C Reactor outlet ball valve
assemblies arecompleted and invitations to bid*gre being prepared. Repairs -
to the prototype, OCD system at 105-€ are delaying further operation on
active metal columns, )

i
.

Bids for the K Area Cap Remover were received from four vendors. Low bid by
AMF Atomics, Imc., was $485,000. This greatly exceeds the availeble funds.
Bids are being studied and recommendstions for further action are being
Prepared. Specifications are being prepared for the rear face manipulator but
no procurement action will be taken until the cap remover problem is setiled.

Development of modifications to a standard charging machine for self supported
fuel elements was completed. Design of a modification package will be finislied
next month. 4

Proposed soluticons to the 105 F stuck gunbarrel problem were reviewed and
eveluated, and & study was reported “in HW-61387. The report recommended a
preferred development approach and drew the gignificant conclusion that any
installation of hardware to alleviate the problem requires removal of all the
tubes in the reactor.

Technical and man-power scheduling problems are delaying the installation of
the stop-gap power rate-of-rise meter. The technical problem concerns elec-
trical leakage-to-ground in certain D Reactor RTD circuits, and its evaluation
is contingent on availabllity of rear elevator time.

A purchase order was placed with EPSCO, Inc., for the high speed semi-conductor
type scanner of Project CGI-802. Delivery 1s scheduled for May 1960.

Tao sets of electronics for Project CGI-T70T7 the sub-critical monitor were
modified and tested. One unit, installed at 105-B, performed all pre-startup
tests satisfactorlily and gave favorable results during startup. Beams leak-
ing from chanmber positioning mechanism of this equipment present a serious !
problem, particularly at DR Reactor, and efforts on this project are currently
directed toward the sclution of these difficulties.

Initial tests of ceramic balls at 305 Reactor indicate that the poison effects
of the various substances tried do not agree with the predicted values.
Materials Development has been asked to procure additional samples with higher
polson composition. A K-type VSR was dropped at 25 feet into a pile of ceramniic
halls seven inches deep. Three of the approximately 1500 balls in channel were
fractured. '

The silicone foam proﬁortioning machine was used successfully at 105-B rear
face, to repair 14 gas seals. A nozzle insert for temporary sealing of leake
ing rear Van Stone Jjoints was developed which will seal the joint, assembled
without a gasket and with balf the tube flange missing, in laboratory tests.
This is proposed as a temporary solution for leaking Van Stone problems.
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The NPR-PCE loop was continued in ué_e for thermal-cycling tests (on night
shifts) and process tube rupture tests. Six process tube rupture tests with
cold graphite have been completed to date, and one test with 700 C graphite .
was performed August 9. Data were forwarded to Process Design for evaluation.

Installation of the two-phase critical flow test assembly was completed, DPer-
formance of the test will await completion of the process tube rupture program.
Other work performed by Equirment Development on design tests and development
assignments specifically reguested by the Manager, Process Design was reported
to Process Design Operation. ' ,

Development work has continued with the Bristol Company on a differential
pressure unit similar in function to. the Barton differential pressure cell.
Bristol feels that they are well oa.their way to making a unit which requires
less space than the Barton and one which eliminates all the linkages of their
previous design. Electrical output of this unit will be in the order of five
volts across 1,000 ohms. ;

Engineering personnel from Daystrom Systems, Inc., visited HAPO on August 13
and 14%. Their prototype two~channel flow monitor receiver was given a detailed
inspection by their engineer who tested it in our preclsion calibration test
facility. Several refinements were developed during this work which will be
beneficial in the design of a full ‘scale system. Tests are still under way on
stability and reliability of this system. :

" The four points of the gross gamma fuel rupture monitor in 105-C, which were
modified to count rate meter circuits have operated one month without com-
ponent, failure or false indication. -

A. 0. Smith Company completed the féasibility study on on-reactor flash and
Pressure welding of NFR process tubes. Discussions will be held with 4. 0. Smith
prior to proceeding on Phase II of the contract which will prove out the Phase I
concepts.

Tests of fuses and circuilt breakers for circuits in NPR cilrcultry are reported
in HW~61355. Testing of the Revere glass switch, a magnetically actuated
flat reed glass-enclosed switch, was completed and reported in HW-61037-A.
Ba.séc igquirements for two bridge type rod counting circuits was completed in
HW-61240,

Visitors

Messrs. W. Waddell, G. Barber, J. S. Burr, and A. H. Webber from Daystrom
Systems of Daystrom, Inc., visited Instrument Development on August 13 and 14,
1959 at which time the evaluation of the Daystrom two-channel prototype flow
monitor was described and functioral requirements ocutlined to update future
prototype development to meet the specifications of the NFR flow monitor desigr
criteria.

Mr. D. Williams of the Chem Seal Corp., Seattle, Wash., visited Materials Devel-
opment on August 3, 4, and 5, 1959 to discuss the application of coatings to
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Messrs. A. D. Mcleod, J. W. Mace, and R. W. Wells of the Marine & Industrial
Supply Company, Inc., Seattle, Wash., and Mr. J. Gebhardt of the Brinkley
Company, Kennewick, Wash., visited Materials Development on August 18 and 19,
1959 to discuss the application of coating materials to the test site at
212-P in conjunction with work being performed by Materials Development.

AW-61T789

The following visits were made to Mechanical Development "A": Mr. L. E. Kennedy
of Gardner-Denver Company visited on July 23, 1959 to discuss air powered tools.
Mr. J. S. Kirkpatrick, Vice-President of Brooks and Perkins visited on August 6,
1959 for discussions on sintered horn aluminum needs and polson spline supply.
Messrs. T. lLeonard and D. Platt of Thompson-Ramo-Wooldridge Corp., visited to
receive information for bidders on the cap remover system, on August 12, 1959.
Messrs. H. T. Groves and P. G. Cawery of Aeroquip Corp., vislited on August 9,
1959, and Messrs. M. Headman, D. Metheny, and R. Luther of Western Gear

Company visited on August 6, 1959 for discussions on fabrication of ball valves
reéquired for Operational Charge-Discharge.

Trips

C. A. Munro visited the Teleflex Corp., in North Wales, Penn., on July 28 to
August 2, 1959 to observe tests of the prototype charge seater device.

C. E. Frantz visited Western Light Metals Company, Spokane, Wash., on August &,
1959 to inspect castings for floating nozzle assembly prototypes.

J. W. Mclaughlin visited Ramset-Dilvisiof of Olin-Mathieson Chemical Corp.,
New Haven, Conn., on August 16-21, 1959 for consultation on the use of explosive
forming of Van Stones on zirconium process tubes.

R. R. Cone traveled to San Francisco, Calif., on August 15-23, 1959 to visit
EPSCO West, Inc., Beckman Instruments, Inc., and Kin Tel Division of Cohn
Electronica, Inc., to discuss power rate and Ilntermediate instrumentation.
He attended the Wescon Show Sponsored by IRE and interviewed a prospective
englneering employee for Instrument Development.

J. H. Fastebend traveled to the Ios Angeles, Calif., area on August 12-29, 1959
to visit leonard Precision Products Company in Santa Ana, Aerojet-General Corp.,
in Azusa, and Marman Division of Aeroquip Corp., for comeultation on fabricatlon
of NPR piping fittings, and attended a two-week seminar on strain gauges at UCLA,

Significent Reports Issued

Undocumented - "Trip Report - Discussion of High Temperature-High Pressure Valve
Applications at Puget Sound Naval Shipyard,” C. W. Highy,
July 9, 1959.

Undocumented - "Status Report - NPR Fitting Development Activities,”
J. H. Fastabend, August 10, 1939. ) :

Undocumented - "Status of Poison Spline Flexible Control System,” P. B. ilkCarthy,
August 10, 1959.
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Undocumented - "HWS-4476, Operational Charge-Discharge Outlet Ball Valve -
Design and Performance Specifications," R. B. Willson,

August 18, 1959. -
HW-56001-F - "Interim Report No. 7 - On Internal Chemical Decontamination of
" KW, KB, and B Reactors, Rear Face Piping with Turco 4306-B,"
H. P. Jensen, August 20, 1959.

HW-60T26 - "Rear Face fog Spray Nozzle Spacing, Final Report DT-1042,"
C. H. Gydegen and J. A. Moir, July 1, 1959.

EW~61037-A - "Revere Glaswitch Investigations,” D. E. Gray, August 24, 1959.

HW-61240 - "DC Bridge for NPR Horizontal Rod Counting," M. L. Faught,
July 24, 1959.

HW-61275 - "Trip Report - Discussions Pertaining to Procurement of Process
Tube Closure Valves for NFR," C. W. Higby, July 28, 1959.

HW-61331 - "Final Report - Materials Test for NPR Horizontal Control Rod
Pp Material,” R. K. Smith, August 3, 1959.

HW-61355 - "Fuse and Circuit Breaker Test Results for NPR Control Circuits,”
W. Dalos, August 3, 1959.

HW-61387 - "Recommendations for an Attachment to Relleve Stuck Gunbarrels
at 105-F Reactor,"” P. B. McCarthy, August 10, 1959.

HW-61474 - "Orificed Rear Nozzle Cap for Use in Rear Face Decontamination

of C Reactor," R. F. Scheloske, August 10, 1959.

HW-61478 ~ "Safety Circuit and VSR Delay Times," P. C. Althoff, August 2k, 1959.
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C. Plant and Industrial Engineering

1.

Drafting Operation

Summary of Drafting Operation services provided is:

New, revised, as-built drawings 182
Sketches, layocuts and charts ()
Merofilm dravings added or retired 1350
Film Prints Produced 288
Check Prints Produced 67T
Catalogs Added ’ ’ 83
Customers Serviced Print: Files 179
Customers Serviced Catalog Files 22

Reactor, Plant Engineering

Closed Circuit Television

Demonstrations of prototype equipment were conducted for Maintenance
Engineering Supervisors and Processing Menagers. Equipment demon-
strated included the the new trensistorized camera and a mock-up

of the Optical Scanner to be used as replacement for Pan and Tilt
equipment for rear fece viewing.

Rear_Beader Expansion Joint Failure at 105-KE

Failure of rear header expansion Joints at 105-KE is currently
being studied. Dimensions of the expanasion Jjoints in service under
various conditions of cold water flow have been meamsured at both
105-KE and KW. Instrumentation for obtaining vibration data from
these Joints during reactor operation has been received and is being
calibrated in preperation for ingtallation on the reactor.

Improved Rear Face Decontamination

Scope reports, economic Justification, estimates, etc., have been
issued by Reactor, Plant Engineering to cover the desired improve-
ments at all reactors. At the request of Processing Operation
revresentatives for B, C, D, DR, F and H reactors, project action
for improved rear-face decontamination facilities is being held in
abeyance, pending further congideration of financial justification
by the Processing Cperations.

Rear-Face Pigtalls

An investigation of the extent of stress corrosion on rear-face
pligtails at B, D, and F reactors is in progress to evaluate the
probabllity of future reactor outages to be caused by failure of
these units. A sample lot of 50 pieces from F reactor has been
decontaminated and delivered to the Radiographic testing Operstion
for "Zyglo" inspection.
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Charge Seater - All Areas

Two Charge Seaters using 1.9 HP Keller Motors have been completed
for 105-F. An Appropriation Request for Charge Seating equipment
for all geactors has been approved.

3. Standards 'gngineermg

Spere Parts

Stores Stock Requests Processed 8
Stock Adjustment Requests Processed 56
Maximum Authorized dollar value of new items
" added by SAR's ' - $ k5,405

Maximum Authorized dollar value of spare equip-

ment requested by letter to Projeet Engineering 16,955
Maximum Authorized dollar value of spare parts

requested for Projects by SARs 1,500
Number of Engineered spare parts ltems reviewed 33
Bumber of Drawings ordered revised
Actual dollaer value of items deleted from apare

parts stock 148
Maximum Authorized dollar value of items deleted
from Spare Parts stock 2,200

A special IBM report has been received from Spare Parts showing
the inveatment in IPD spare parts by building. This information
is being clrculated to interested IFD Managers. :

The reactor process tubes purchased from the Reynolds Aluminum
Company heve proved to be satisfactory in every respect to date.
The installation of six of these tubes in the 100-F reactor was
completed without difficulty. A record is being kept of the tube
nurbers in each reactor where the Reynolds tubes are installed so
that any significant developments with respect to these tubes will
become readily known.

Engineering Standards

The guide for maintenance work on code piping has been prepared
and drafting work finished on August 14, 1959. Reproduction for
distribution is underway.

Craft Training

The Instrument Specialist Selection Tests for this period were
completed. Twenty Instrument Techniclans participated in this
series of testing with eight participants achieving passing grades.
Approval has been received from the Manufacturing Operatlon to
proceed with the proposed Instrument Trainee Training Program.

DECLASSIFIED
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4500 HP Motor Drives

HW-61789

As part of the program of data collection aimed at evaluating the
quality of the insulation of the subject units, the phese and
neutral resistance (DC) of four motors in 100-F Area were measured
using the Biddle "Ductor”.

The set-up for a bench type Power Factor test on two colls removed
from one of the subjJect units is in progress at the Construction
Engineering and Utilitles shops in 200-E,

Oscillographic recordings were made of voltages and currents at
the terminals of a 4500 BP aynchronous motor during start, stop
and fleld failure conditiona. These tests were performed to
study possible effects of transients and to determine if the
neutral shifted. The results of the tests are generally negative
indicating that voltage transients available to the motor term-
inals, field decay and neutral shifts are not of sufficient
megnitude to have heen & root cause of coil failure.

100-B-C Trip-out Tests

Engineering assistance was given in the performance of the duel
area trip-out tests at 100-B-C areas. Recordings were made of
pressure, flow and apeed decay as well as timing of variocus safety
circult relays. Inetrumentation was used to determine the magnitude
of power loss from flywheels through electricel genersation. All
phases of the tests were carried out expeditiously and data was
satisfactorily recorded. Analysils of the data is underway.

Repair of 100-F OQutfall Lines

The scope for the modifications to the 100-F outfall linees hass been
issued, The estimate of six to seven days outage time and $65,000
to $70,000 is based on replacing the two sections of concrete pipe
from the outfall box to the ateel lines with 48" coated steel pipe
and installing & Dresser coupling in each line about 20 feet from
the outfall box. The exact condition of the concrete pipe, of
courge, will not be known until the pilpe 1s uncovered at the time
the modifications and repeir work is to be done.

Reduction of Chemical Coests in 100 Areas

The third aluminum oxide-sulphuric acid feeder test model hes been
fabricated and is being installed at 183-B. This model had im-
proved features resulting from operational studies of the previcus
model.

The scope document describing the proposed installation of the new
feeder systems in the 183-B, C, D, IR, F and H Areas has been com-
pleted and approved by the Power Managers. The final report is
being assembled for transmittal to Project Engineering Operation.

e DECLASSIFIED




BT T ——

The "Signalmen Permit Cards"” have been issued to all of those
Maintenance employees who passed the test given in conjunction
with‘the treining classes covering crane hand signals.

4. Industrial Engineering

Rear Face Improvements All 105 Buildings

To improve charge-discharge activity in the older reactors, rear
face nozzle cap material handling equipment similar to that de-
seribed for 105-KE-KW has been programed for 10%-B, C, D, IR, F

and H. The improved material handling equipment for 105-DR,
consisting of four nozzle cap trucks, 96 light metal cap trays

and movable gravity conveyor sections, has been Iinstalled end is
ready for use. The engineered method, including multi-man charts
describing crew deployment and task sequence for each man in the
crew, hag been prepared. It is planned to use the equipment and
the engineered method during an outage at 105-DR early in Septenmber.

Metal Hendling, 300,100

As e part of the three-phase program for charge-discharge improve-
ment whick has been formlated by IEO, the matter of fuel element
shipment from FPD to IFD was studied, It is belleved to be desir-
able to ship premade tube charges of fuel elements from FFPD ingtead
of shipping pallets, each containing a large number of slugs. The
first design of such a container for testing has been completed.

Charge Discharge Operation Study, 105-C

Charge-digcharge during the August 4 outage was covered by IEC
versonnel to implement preinsertion and to cbserve other improve-
ment areas. Premarked tubes were preinserted with downstream
dummies smocothly during rear face setup time and with a net
savings of 147 minutes. As a result of C Processing Operation's
decision to increase the actual charging machine strokes from 37
per minute to 4O per minute, C Operstion saved an additional 36
minutes of outage time during the remsining charge-discharge.

An extended outage at 105-C was studied in detail by an Industrial
Engineering team. Recommendations were supplied to C Processing
management .

5. Weter Plant and Utilities Engineering

Enginesring in Support of Power Forecasting

Area power use was studied closely to follow the changes in demand
occasioned by the utilizatlion of steam. Maximum electrical equiva-
lent of the steam is approximately 8 megawatts if it were convenient
to replace electric driven egquipment. Actual displacement however,
amounts to approximately 3 MW.
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River Temperature Control by Dam Regulations
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Regulation of the river temperature control was initiated August 7,
1959. Financial arrangements mede by the AEC indiceted that
optimum results could be cbtained by increasing the electrical
generation at Grand Coulee to the maximum practicable value, and
supplementing this cold water flow with additional flow using the
by-pass tubes. Four tubes were initially opened. The resulting
reduction in river tempersature was first noticed August 11, and
has continued to represent an improvement of from 1-1/2 to 2-1/2°
over the natural conditionms that would be expected. Excellent
favorable weather conditions have increased river cooling by re-
duction of isclation, normally expected.

Rehabilitation of B Effluent Systenm

Extensive efforts vere continued to derive an appropriate acope of
work for this sctivity. Because of the large size of the lines,
the cost of any re-routing tends to be high. As a result, a con-
aiderable number of alternate proposals can be developed and have
been explored. As s matter of policy, by-passing hes been con-
sldered a second choice to continuing the present systems of
retaining effluent before digcharge to the river. A cost estimate
of an optimum system acceptable to menagement is being prepared.

Visits

My, J. M. Smith, G.E. Lighting Consultant from Nele Park visited
IPD instellations from August 4 to August 13, 1959, to advise on
lighting problems.

Trips

H, A. Kramer made three trips during the month to Grand Coulee Dam
relative to controlled release of water.

J. C. Baudendistel made a trip to Roslyn, Washington, to explain

to personnel the importance of proper size conasist of ccal for
use in bollers in the 100 Areas.
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D. Project Engineering

1. Projects

—

Number of .
Asgignments Description Balance
18 Active Construction Projects $3 476 800
1 Active Design Projects ‘ .25 500
4 Active Rxpense Jobs 575 700
6 Completed Projects - Accrued 1 974 500
Plant Assistance 57 000
Customer Work Orders 84 600
Total ’ $6 194 100

CG=558 = Reactor Plant Modifications for Increased Production
m

Pump Test Stand

The contractor resumed work after the labor walk-out on July 31,
1959, An exact determination of contract extension has not been
made.

—— The Army building used as a shelter structure for the pump test
etand has been located on 1its base,

190 Annex Process Pumps

An inspection was made on Units No. 6 and 7 in DR to determine
cavitation effects. No., 6 was installed February 4, 1959 and has
operated approximately 3500 hours. The PW-1419 impeller in the
firat stage shows no attack whatsoever due to cavitation. Unit
No. 7 which was installed on April 22, 1959 showed the beginning
of errosion on all vanes of the first stage impeller which is
type PW-1417-2, This examination conclusively proves the superi-
ority of the FW-1419 type impeller for first stage application in
the DR area.

Ingersoll-Rand was unable to complete the testing of their proto-
type pump as scheduled for the first week of August due to lack of
sufficient steam delivery to the turbine driving the unit. A test
was run at 1600 rpm instead of 1900 rpm. This run is not official
and they are moving the unit tc a larger turbine. and have re-
scheduled the run four to six weeks after the U, 8. Steel Strike
has been settled. Their workers are represented by the Steel
Worker's Union and this plant struck on August 13, 1959,

CG=-674 - Water Plant Component Test Loop, Building 1706-KE

A revision to the project propesal has just been submitted re-
questing an extension of time of four months. The present
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completion date is August 31, 1959. A continuation of troubles
encountered during the running of the ATP of the loop, which was
fabricated by Alco Products, has prevented acceptance of the
equipment prior to August 31. The nature of work required on the
loop to complete the ATP is known, and K Area Maintenance personnel
will accomplish the work.

CG-707 - Improvements to Reactor Nuclear Instrumentation - All
Reactors

The f£irst channel has been installed at 105-B and was placed in
fully operating condition on August 26. During the reactor gtart-
up, August 27, this equipment operated as expected by the designers.
It has definitely improved the pile operator's control of the re-
actor during start-up and has given an indication approximately
seven minutes in advance of the previcus equipment. 1In addition to
this improved response time it gives a much closer indication of

the effect of control rods,

New shielding has been fabricated and installed to reduce the ra-
diation leakage from the equipment installed in the A test hole at
105-DR. '

CGI-79] - Reactor Confinement

Phase I - Fog Spray

The Fog Spray Systems are manually operable in 105-B, D, DR, F and
KE. Supply piping is complete in 105-C, H and KW. Further work
in these areas await D elevator outage time.

Fog Spray work is approximately 67 percent complete.

?hase II-A - Site Preparation

Site preparation work is progressing in all areas. This work is
approximately 9% percent complete.

Phase II-B - Lump Sum Contract

As of September 1, 1959, bid package information including special
conditions, specifications and ATP's were transmitted to the AEC
Contract Unit. Substantially all drawings are in the process of
being corrected by Design to incorporate the necessary comments

and changes. Substantially all tracings will be ready for issu-
ance as part of the bid package by September 1. The remaining
drawings will be completed by September 8, 1959.

CG1-807 - Modifications to Building_}?lB-D

Equipment Development persoﬁnel moved into the 1713-D building on
August 5. Final inspection was conducted on August l4, and the
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contractor is now completing the exceptions which were noted
during this inspectien.

CGI-8l7 ~ Crossheader Pressure Differential Indicators and Alarm
Systems, Hanford Reactors

Beneficial use of the equipment installed was attained at 105-KE
on August 1, and at 105-D on August 17. Work remaining at both
of these areas includes the electrical connections which will pro-
vide indication of low water differential pressure in the control
room. At 105-B all installation work requiring outage time was
complete on August 26,

CAI-823 - Electrical Work, Buildings 1760-H and 1761-H

Work was resumed after the strike om July 30, 1959. All work is
now complete on buildings 1760 and 1761-H except for punch list
items and for some additional work which has been given to the
contractor by a change order.

CAI-831 - Fence and Badge House Relocation - 100-F Area

Contractor started work on August 6, 1959, Base has been poured
for the badge house. Most of the forming and steel work has been
completed for a monolithic pour of walls and roof. Installation
of new light poles has begun.

MJA-16 -~ Replacement of Roof Slabs, 190-B Tank Room

Previougly reported was the rejection of the contractor's work
on the roof for non-conformance to the contract specification.
This problem was resolved and the contractor removed that por-
tion of the roof which did not meet specification. The work
has been proceeding and is now essentially complete. Final in-
spection is scheduled for August 28.

On August 13, approximately 6:30 p.m., a small fire was dis-

© - covered on the northwest corner of the roof. Actual cause can-
not be determined, but the fire resulted in necessary replace-
ment of three sections of steel roof deck and a section of
insulation and built-up roof approximately 20' x 40'. The
fire was extinguished promptly by G.E, fire protection people.

2. Project Proposals

CGI-791 Reactor Confinement

Rev. 3

CGI-839 Modification of Fuel Element Test Facilities,
Rev. 1 1706-KER

CAI-868 Columbia River Scale Model
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CGI-869 ‘Operational Charge-Discharge, C Reactor

CGI-871 Improved Dummy Decontamination

Proiects Awalting AEC Approval

CAI-835 Additional Office Space, 100-D Area
CGI-844 Coclant Backup, 100-K Area
{Interim authorization of $30,000 received July 20,
.1959) .
Requests Received f;r Project Preparation
60-2a-6 Water Plant Expansion, 100-K
CG=-674 Water Plant Component Test Loop, Building 1706-KER
Rev. 4
CAI-849 Regulated Maintenance Shop
Rev, 1
GER

FACILITIES ENGINEERING
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RELATIONS PRACTICES OPERATION
AUGUST 195

PERSONNEL PLACEMENT

BExperienced BS/MS recrultment continued active while PhD recruiltment decreased
to the normel seasonal level. Exempt transfer activity declined somewhat.

Six experienced BS/MS candidates were interviewed during the month with one
IPD offer extended. There was one acceptance and one rejection, leaving no
—affers open at month's end. There was one PhD candidate interviewed during
the month with no offer extended. We have one previous PhD offer open at
month's end. .

There were two exempt transfers into the Department from other HAPO components.
There were no transfers out of the Department. Three non-exempt employees were
upgraded to exempt status. One employee resigned to accept outside employment
and two summer employees terminated.

OFFICE SERVICE

Participants have been selected for the coming presentation of PEM-I which
will get under way September 17. Meeting dates and locations have also been
established for each of the four classes, and course materials procured.

The Secretarial Proficiency course, scheduled to start in September, has
been re-scheduled for January, 1960 - when Dr. T. A. Wickes will again be
avallable to contribute time to this tralning effort.

Renovations of office space in 1T713-B Bullding for & new 100-B Area duplicating
facility were completed during the month. Present plans are to place the
facility in cperation on September 14.

COMMUNT.CATION

Mass commnication activities included the publication of six Management News
Bulletins, one Round Table Guide, two IPD Employee Headliners, six priority
messages, four IFD OPGE and six HAPO OPGS were Ilssued during the month. GE
NEWS coverage included eleven items about IPD activities totaling 105 column
inches, or 23% of all available space. There were no Management Information
Meetings held during the month.

SALARY AIMINISTRATION

Salary Administration activities during Auguset were primarily routine in
nature. HNon-routine ltems ineluded providing consulting service to the
recently established Manufacturing Section relative to the establishment
of administrative positions. In addition, the Position Relatlonship Data
gheet for the Department was lssued.

WAGE & RENEFITS

During August, IPD pald a total of $270 in suggestion awards to 1§ suggesters
for a total of 17 new suggestions and one supplemental award. The highest
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EEALTH & SAFETY

There were no dlsabling injurles reported in August. Since our last injury
(3-16«59) over 2,000,000 injury-free hours of exposure were accumulated. On
8-21-59 IPD qualified for the Safety Council Award and gift selection lists
were distributed to all eligible employees. The returns have been complled and
samples of 18 ewards most frequently selected will be displayed for employees'
final choice. Medical treatment injuries were down slightly but those reported
appeared to be the common type anticipated. '

Three serious accidents were investigated. Reports were circulated to all
menagement .

No security violations were reported during August. This is the second "free"
month since start-up of IPD - the last free month being January 1959.

The experimental loocp testing operation in 189-.D was conducted on 8-15-59 with
the aafety aspects carefully analyzed by operating personnel, outside consul-
tation and IPD's Health & Safety personnel. The safety results were excellent.

Additional sprinkler coverage in 1717-K has been agreed upon and specifications
have been approved.

Preliminary work on reactor confinement is under way in several areas. We are
carefully observing work progress.

Standardization of acid handling in all Power Operations has heen approved and
adopted.

Recommendations for ilmproving traffic flow and the reduction of accident
potentlials at the new badge house area - 200 WYE, have been submitted and
assurance cof the adoption in part has been acknowledged.

e
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FINANCIAL OPERATION
MONTHLY RECORD REPORT
— AUGUST, 19559

General Accounting

Two meetings were held in August, 1959, with representatives of HAPO Financial
Operations to discuss formal procedures for transfer of costs between J.A. Jores
Construction and General Electric, as a result of the transfer of certain
accounting responsibilities from CE&J to J. A. Jones, effective October 1, 1959.

Product Cost and Budgets

NPR Project Section personnel were assisted in the preparation of preliminary
estimates of manpower, material, and other cost requirements for maintenance and
operation of N Reactor to be used in a document to be issued for the Federal
Power Commission. : :

A procedure was established for the accumlation- of major repair costs on
4500 HP motors.

IPD report on Representative Economy Measures was issued on schedule.

A report was prepared showing the effect of the higher steam loads on coal
consumption for the month of July, 1959, compared with July, 1958.

Procedures

Several systems for accumulation of various types of cost from time cards,
work orders, purchase orders, store orders, etc. through Data Processing have
been evaluated.

A procedure was instituted to publish in the Management News Bulletin, changes
in forms used on a plant wide basis. '

Auditing

A report was issued of the audit of the records supporting the determination of
the Safety Council Award achieved on August 21, 1959.

Six proposed HAPO Organization and Policy Cuides covering Property Management
were reviewed and comments for the Department were submitted.

Anticipating the survey of Top Secret and Weapon Data clearances by Security
and Patrol Operation listings were prepared for review by various Operations
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General

No inventions or discoveries were made during the month by Financial personnel.

o Wec g™

Manager-Finance
TRRADIATION PROCESSING DEPARTMENT

DR MacNaughton:asr
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Construction work at the N site has conelsted of installsation and testing
of 1400 feet of the six-inch steel water line to be used for the TC fire
line. Contrscts have been swarded for the 13.8 kv line from 151-D to

the N Area site. Grading work has been started on the access roadway,

by L. W. Vail Company.

w— —

SUMMARY

Harvey Aluminum Company appears to have successfully extruded zirconium
tubing in U4 foot lengths. Final inspection of these extrusions has

not been msde. This operation 1s one of the critical phases of zirconium
process tube fabrication.

Charts of three possible organizations for cperation of 1lQ0-N Reactor
have been developed for operational planning. These charts incorporate
the organization structure, describing functional responsibilities for
each positien.

Kaiser Enginaers-are.preparing a new Project Estimate which will be
available September 8. Current indications are that the estimate may
be in excess of the $145,000,000 as authorized by Congress.

A total of seven simulated process tube rupture tests have now been run.
Results indicate the main potential problem is whether stack lifting in
an actual in-pile tube rupture will be sufficiently severe to induce
rupture of other tubes. Additional testing will be required to determine
this.

The Architect-Engineer has been given sufficient direction to permit
proceading with scope and detall design. Problems of establishing
adequacy of scope with minimum delay to the over-all program were

discussed with the Architect-Engineer and the Atomic Energy Commission.
- Bid proposals for the main heat exchangers were reviewed and commented
upon.

Reactor plant design work during the month kept pace with the over-all
schedule. Scope design has fallen no farther behind schedule. However,
development and test support continues to slip.

On heat dissipation system design, a revised scope schedule has been
received which indicates work is not now behind schedule but the rate
of progress called for over the next few months 1s substantial so that
extraordinary measures will have to be teken to prevent falling behind

DECLASSIFIED
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KPR PROJECT OPERATION
MORTHLY RECORD REFORT

AUGDST, 1959

I. ORGANIZATION AND PERSONNEL

A.

Responsibility

J. S. McMehon is attending the Management Training Program at
Crotonville, New York, for the period August & through October
10, 1959. W. W. McIntosh was appointed Acting Manager of the
NPR Project Operation during his asbsence. C. E. Love was appoin-
ted Acting Manager of Field and Operations Engineering replacing
Mr. McIntosh.

Personnel Statistics

July 31, Augnst 31,  Net

1959 1959 Change
Employees on Permanent Roll 66 68 +2
Technical Graduates (Rotational) 2 1 -1
Technicel Trainees 0 o 0

Technical Gradusates

NFR (Rotational)
Transfers into Operatlon 3 0
Transfers ocut of Operatiocn 1 1l
Payroll Removals 0 0

Personnel Changes

J. H. Budd and R. C. Walker transferred into Field snd Operations
Engineering.

N. 0. Strand transferred into Process Design Operation.

N. LaVerne Collins transferred out of the Qperation tq take a
secretarial position at APED in Sen Jose, California. -

Safety and Security

Continued follow-up on safety and housekeeping items throughout
the 762 Building wes maintained. No medical treetment injuries
were reported.

No security violations were reported during the month.
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II.

MONTHLY REPORT OF INVENTIONS AND DISCOVERIES

All persons engeged in work that might reasonably be expected
to result in inventiones or discoveries advise that, to the best
of their knowledge and belief, no inventions or discoveries were
made in the course of their work during the period covered by
this report. Such persons further advise that, for the pericd
therein covered by this report, notebook records, if any, kept

in the course of their work have been exsmined for possible
inventions or discoveries.
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Iv. ACHIEVEMENT

A. Process Design

1. Research and Development

Seven tests have been run to date in the high pressure process
tube rupture simulation facility. As reported previously, the
first four tests were performed with emblent temperature
graphite and saturation temperature vater at 200, 40O, 600
and 800 psig. Graphite damage was limited to the tube bearing
block but there was evidence of increasing degrees of stack
lifting as pressure was increased.

The fifth test was with unheated graphite and water temperature
corresponding to the saturation temperature at 800 psig but
with the water pressure ralsed to 1000 psig. Resulte showed
that stack lifting varied with burst pressure, not temperature.
It thus appears that at least for the type of rupture being
simulated here, main damage is from the momentum of the initial
release of coolant from the rupture and that subsequent steam
expansion and pressure dissipation is taken care of adequately
by the venting provislons.

The sixth test was at 600 psig apnd saturation water temperature,
as in the third test, but with the graphite heated to about

700° C. Results indicated that the steam plcks up & considerable
amount of heat from the stack which should increase the general
level of stack pressures compared to the cold tests. Observed
pressures and stack lifting probably did not show the full

extent of thie effect due to unplanned loosening of some of the
refractory brick used for insulation which may have allowed

some of the steam to by-pass the stack. This will have to be
verified in later heated graphite tests.

The seventh test was an attempt to parallel the 800 psig cold
test with graphite temperatures in the upper range of that
expected for NFR structural graphite. However, failure of a
large number of the heating elements to function properly
resulted in the test being run at lower graphlte temperature.
Significance of the data obtained has not yet been assessed.

Further tube rupture tests will be deferred for approximately
three weeks while the fecility 1s being rehabilitated. This
will permit data to be cbtained on two-phase flow from a
simulated process piping rupture, making use of some facillties
common to the tube rupture test set-up.
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2.

Project CAI-816

A second draft wes published of the document which describes
the current NFR confinement system design. The purpose is
merely to provide interim information regarding design
provisions and the probable capability of the resulting
system, Bince formal hazard analysis activities are apper-
ently still some time in the future.

Five reactor plant design criteria were approved by project
representatives during the month leaving nine yet to be
processed out of a total of forty-two. With the exception
of design testing, current status of all elements of reasctor
plant design 1s very close to schedule, "Over-all reactor
plent design progress 1s 26.7 percent complete, compared to
22.6 percent at the end of last month. Scope design stands
at 83 percent complete, against Tk percent at the end of
lagt month.

Sequencing of a number of groups of drawings has been
altered to permit completion of specific packages required
for desirable methods of contracting and construction
scheduling. Also, it has been agreed that additional techni-
cal data will be provided where feasible in support of unit
cost contract negotiations prior to completlon of design

packages.

Of the anticipated development and testing program which
totals 85 items, 1% have been completed, 57 are 1n progress,
and 13 are in planning stages. Weighted assessment of
accomplishment indicates this program is from one to three
months behind schedule.

On heat dissipation system deslign, the A-E reports scope
progress to be spproximately equivalent to the latest
schedule figure of about 45 percent complete. However,

it should be noted that this schedule calls for a progress
rate of 15 percent per month whereas only about 5 percent
has been gained over the last five months. Over-all design
is reported as 20 percent complete compared to 27 percent
scheduled.. .

Project representative approval was given to a revised
approach to sizing of the demineralizatlon plant and to the
criteria for establishing river pump house capacity.

Discussions were held with AEC and A-E representatives

regarding the processing of scope material. The extensive
overlap of scope and detall design required to accommodate
the recent changes in concept without extension of comple-
tion schedule require that some increase in risk be teken
that scope material may not be approved when submitted and
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2. Project CAI-816 (Continued)

3.

that as a result, a significant amount of detail design

will be wasted. It was emphasized that scope material

must be adequate to define the design so that general
acceptability can be judged and that approval of scope cannot
be considered to be automatic based on communications to date.

Bids on the main heat exchangers were reviewed during the
month. With the possible exception of a welding procedure
described by one vendor, all bids appeared to meet specifica-
tions. Main points of concern were:

a. The conditions on which the bid proposals were
bagsed result in low initlial secondary steam
pressures which may yield minimum heat exchanger
cost but actually results in an over-all capital
cost penalty due to increases in required pipe
weight, valve size and condenser mass flow
capacity. In addition, penalties in converta-
bility are incurred.

b. Data on steam separation provisions are sketchy
in a pumber of the proposals; there 1s honest doubt
that the specified steam quality can be attalned
vhen operated at deslgn conditions.

¢c. It is felt that a savings in capital cost could be
effected without impairing adequacy of the equlpment
through use of ASME rather than Military specifica-
tions for the main heat exchangers

d. As has been pointed out & number of times, the
transient temperature conditions on which the
proposals are based do not represent the most severe
service that the heat exchangers may encounter.
Appropriate consideration must be given this factor
in the final heat exchanger design.

Visitors

G. T. Lewls, NFR Project Engineer for Burns and Roe visited
this site during the month to discuss scope processing
problems.

Rudolph Michel of Allis Chalmers visited Reactor Plant Design
engineers to discuss earthquake effects on gas-cooled graphlte
moderated reactor stack design.

G. L. Locke, Consultant to this operation, visited this site
during the month for detailed discussion of tube rupture test
analytical problems.
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Trips

W. D. Baiperd visited the offices of Sheppard T. Powell and
Associstes, Baltimore, Maryland to discuse raw water treat-
ment problems.

E. M. Kratz visited the power plant of the Olympla Brewlng
Company, Olympia, Washington to discuss operating experlence
with steam-water separation equipment similar in design to
equipment proposed for NFR use.

Significant Reports Issued

HW-5T7016 - "105-N Design Criteria - Rod and Shield Cooling
Water Supply System,” August L, 1959, G. E. Wade.

HW-5T0LT RD2 - "105-N Design Criteria - Process Tube Injection
System,“ August 19, 1959, G. E. Wade,

EW-57037 - "105-N Design Criteria - Irradiated Metal Handling
Facilities,” August 24, 1959, J. F. Nesbitt.

EW-57038 RD2 - "105-N Design Criteria - Miscellaneous Building
Mechanical,”" August 20, 1959, J. F. Nesbitt.

HW-57970 - "Heat Conversion Plant P?odect Representatives
Minutes No. 23," August 25, 1959.

HW-57971 - "Heat Conversion Plant ProJect Representatives
Minutes No. 2u," August 27, 1959.

EW-60T42 RD2 - "Hanford New Production Reactor Confinement
: System," Staff of Process Design Sub-Section,
August 20, 1959.

EW-61245 - "River Water Levels at 100-N River Pump House,"
G. R. Hosack, July 24, 1959.

HW-61368 - "Plutonium-24l Content for Proposed NFR Fuels,"
C. A. Mansius, August 3, 1959.

HW-61371 - "Criticality Considerations for NPFR Transfer Cask,”
D. E. Simpson, August T, 1959.

EW-61388 - "NFR Project Section Monthly Design Test and
Development Program Status Report CAI-816,"
July 1959, W. J. Morris.

HW-61389 - "Irip Report - NPR Decontamination, Waste Disposal,

and Water Delonization Plant," W. D. Bainard and
W. D. Gilbert, August 5, 195G.
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5, Significant Reports Issued (Continued)

EW-61390 -

EW-61430 -

EW-61539 -

EW-61559 -

EW-61572 -

EW-61598 -

"Meeting Minutes - NPR Liquid Waste Disposel,"”
W. D. Bainard, August 5, 1959.

"Separation of Multiplying 3labs by a Thermally
Black Sheet," D. E. Simpson, August T, 1959.

"NFR Control Strength Calculations,” D. E. Simpscn,
August 20, 19%9.

"NFR Data for Federal Power Commisaion Conversion
Studies," E. M. Kratz, W. J. Dowls, and H. R. Kosmata,

August 14, 1959.

"Thormal Transients for an NFR Lattice and Control
Rod," D, E. Sebade, August 18, 1959.

"Volume Shrinksge of the Primary Coolant after

Shutdown and the Translent Temperature Qut of the
Heat Exchangers," H. Harden, August 20, 1959.
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B. Development and Testing

Listed below are significant developments for the New Production
Reactor as reported by the Equipment Development Operation of
Facllities Engineering.

The Component Test Loop was operated on a three-shift basis to perform
three tube rupture experiments and to thermal-cycle three test fit-
tings. Tube rupture test #5 wes performed at 1000 psi with a cold
graphite stack, tube rupture test #6 was performed at 600 psi with

a TOO°C graphite stack, and tube rupture test #7 was performed at

800 psi with a cold graphite stack. Minor damage to graphite heaters,
instrumentation, and to the closure mechaniam 13 being repaired pre-
paratory to performing additional hot graphite tests. More than 1000
thermal-cycles have been made with two flared zirconium tube-to-nozzle
Jolnts and a bell-ring-seal closure.

A test to determine forces requlred to insert a zirconium process tube
in a distorted graphite channel has been initiated. Forces ranging
from several hundred to several thousand pounds were required as the
graphite was distorted to simulate 0-5-10-20 years of graphite con-
traction.

Ruggedness of ceramic balls, for potentlal use in a ball safety system,
was demcnstrated when only three balls fractured when a K-Reactor-type
vertical safety rod was dropped 25 feet onto a T-inch bed of ceramie
balls (approximately 1500 balls).

In fuel rupture monitoring development, the clrcultry on four halogen-
quenched GM tubes at C Reactor was modifled for pulse counting rather
than integrating conditions. No false indications or component fail-
ures were experienced in this gross gamma monltoring system in the
first month of operation.

A. 0. Smith Company completed Phase I (the concepts) of their feasi-

bility study of "om-reactor" flash and pressure welding of zirconium

fittings to zireonlum process tubes. Hanford personnel are scheduled
to discuss Phase II (provide prototypic equipment) of this work with

A. 0, Smith persommel early in September.

In flow monitoring, the Barton Model 224 differential pressure element
has qualified ag a tranamiitter camponent following extensive labora-
tory tests and industrial usage. A competitlve product is being de-
veloped by Bristol Company with reduced space requirements and reduced
linkages. Two prototypes have been ordered with & promised electricsal
output of five volts across 1000 ohmg.

Testing of electrical components continued and was reported for fuses
and circuit breakers, a Revere glass switch, and for two bridge-type
rod-counting eircuits.

DECLASSIFIED
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C. FIELD AND OPERATIONS ENGINEERING

1.

Activities

Construction

Kalser Engineers awarded a sub-contract to Tullar Power Constructlon,

Incorporated, for the construction of the 13.8 kv line from 151-D
to the N Area site. A sub-contract was also awarded to the L. W.
Vail Company for comstruction of the access highway. Grading work
has been started on the roadway.

Approximately 1400 lineal feet of 6" steel water line was in-
gtalled and tested at the N Area site. This is to serve as TC fire
line, Approximately 2200 feet of 12" gteel pipe was delivered to
J. P. Head at White Bluffs for installation of the TC water line,

Zirconium

Earvey Aluminum has extruded three billets for NFR process tubing.
This 1s the first ettempt to extrude tubing in the LL' length.
Although the extrusions have not been dejacketed, it appears that
excellent results were obtalned. Verification of surface finish
and concentricity cannot be made until the extrusions are delacketed
by pickling. Pickling facilities are nearing completion. The ex-
trusiong will be cold-drawn to NFR size and length in the next
several weeks.

Budd Company has completed experimental work on welding extrusions
produced on the Allegheny-Ludlum Steel Corporstion order. Assembly
of the vacuum box in which the tubes will be welded 1s nearing
completion. Allegheny managed to ship uine extrusiouns to Budd
Company prior to the steel strike.

Chase Brass Company is in the act of machining billets for the
first lot of tubes on their order.

Graphite

Shop fabrication equipment removed from 2101 Bullding for the

300 Area Shops has been returned. Negotiations are being made
for the return of other items of equipment removed from the
bullding by other components. Investigations are being made for
the modification of surfacing equipment needed to machine the
various cross-section sizes of NFR graphite details. Kaiser
Engineers have been informed of inmsulation specification require-
ments for the ventilation units requiring servicing. Estimates
are being prepared for the landlord charges to be assumed by the
Project during occcupancy of the 2101 Building by Keiser Engineers.
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Administrative

The following material was processed by Drawing and Specification
Control during this month:

Drawings 158
Criteria 31
Specifications 11
Requisitions 2
ATP's 0
Others 42
Total: 24h

General agreement has been reached with Kaiser Engineers, the Atomic
Energy Commission, and Burns and Roe on use of a standard requirement
form to accompany requisitionms., Discussions are contlnuing on
adoption of an agreeable procedure for handling all procurement
information.

Discussions were held with the Atomic Energy Commlission and Burns
and Roe on Burns and Roe's field responsibilities.

Discussions are continually being held with Kaiser Engineers and the
Atomic Energy Commission on establishing efficient procedures for all
items comnected with the comstruction operation.

Design Review and Consultation

Reviews were completed and formal comments were offered on scope and
design material as follows:

Drawings 36
Specifications 11
Criteria 32

In addition to the regular Project Representative meetings, a specisl
meeting was held with Research and Engineering, Process Desilgn, and
Hanford Laboratories personnel on the graphite program, including
irradiation testing, tube rupture test, and procurement.

The main heat exchanger bids for the heat conversion plant were
reviewed. -

Special Activities

None.

Operational Planning

Charts of three possible organizations for operation of 100-N Reactor
have been developed. The charts incorporate the organization -
structure with thumb-nail functional responsibilities for each position
for study by Irradiation Processing Department management.
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Initial contacts for defining the problems inherent in combining non-
exempt personnel of the Chemicml Workers and Operating Englneers in
the same operation have been made. Such a combination offers oppor-
tunities for reducing operating costs through better utilization of
manpower and incressed personmel burn-out time.

HW-61789

Trips

E. W. Wilson, with B. M, Kratz, Frocess Design, visited the steam plant
of the Olympie Brewery at Tumwater, Washlugton, on August 20, 1959, for
the purpose of inspecting the steam generating facilities to obtain
operational informaticn. This unit was listed as an installation con-
talning a Rlley steam separator by one of the vendors bidding on the
mein exchanger.
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D. Consulting Engineers

1.

Activitles

Information requested by the AEC for the Federal Power Commission
study consisting of data on reactor operating characteristics and
fuel and operating costs in the power-only period wes assembled and
transmitted to the Commission in document HW-61559, "NFR Data for
Federal Power Commission Conversion Studies.” A presentation of some
of this same informetion and other facts regarding the design of the
NFR plant was made before a meeting attended by Francls L. Adams and
L. 8. Wing of the Federal Power Commission on August 31.

Preliminary arrangements were made for participating in a study with
AEC, FPC, and BPA representatives on the effect of transmission of
power from the N-Plant intc the BPA system relatlve to the quality
of electric power service to the existing reactor plants.

A letter, "Current N-Plant Electrical Power Supply System -Concept

to Meet Reliability Criteria," dated August 25, 1959, was issued,
discussing the latest concept of the electrical power system for the
N-Plant with reference to reliability.

Significant Reports Issued

HW-61559 - "NPFR Data for Federal Power Commission Conversion Studies,”
August 14, 1959.

E, Program Evaluation

1.

Activities
Schedules

At present there 1s no established official schedule for the overall
project work. Kaiser Engineers 1s responsible for ccordinating this
effort. To date they have prepared several preliminary schedules
primarily based upon initial schedules prepared by Burns and Roe and
GE. A great deal of integration has transpired and now Kaiser is
formulating thelr construction program to where a realistic schedule
will be forthcoming. During July, the AEC asked that a monthly meet-
ing be held with Burns and Roe, Kalser Engineers, and General Electric
in attendance. The purpose of this meeting 1s to discuss the overall
integration features of the schedule and ways of improving troublesome
spota.

The overall project schedule 1s definitely procurement limited. Initial
procurement activities are suffering primarily from the delayed resolu-
tions of the previoualy established design bases and cost reduction
programs. The following covers the design status.
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Wt'd Certified Actual
Total Schedule % Complete
Reactor Plant as of 8-31-59
Title I
Scope 85 83
Title II
Drawings T0 15.5 18.5
Specifications 8 9 6.2
Requisitions - 8 0.0 0.75
ATP's b 0.0 0.0
Development and Testing 10 43 3.0
Total _ 100 16 17.81
Heat Dissipation Plant as of 8-31-59
Title 1
Scope Criteriall) 39 40,65
Title II as of August 21, 1959
Detail Design(2) 27 20

No. Issued to 8-21-59
No. Req'd Scheduled Actual

Criteria (a) (a) I
Preliminary Drawings 25 23 23
Detail Drawings 580 (v) 40
Specifications 185 (b) 19
Requisitions 150 (v) 5
ATP's (No. being developed) (a) - 0

Note: (1) The scope schedule was revised on 8-3-59. Previously
the scheduled completion for 9-1-59 was 100 percent.

(2) Burns and Roe are submitting a new Title I design
gchedule during the first week of September.

(&) Number being established.

(b) Being revised by Burns and Roe.
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Cdat and Estimates

In May, the AEC directed Kalser Engineers to prepare an official
coat estimate and directed Burns and Roe and General Electric to
assist Kaiser in this effort. Since that time, regular meetings
have been held and a current cost estimate will be submitted to
the Commission on September 8, 1959.

NPR PROJECT SECTION

WW McIntosh:mf
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